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CHAPTER 1 - INTRODUCTION 
 

The Growth Management Act (GMA) requires Thurston County to maintain a capital facilities 
element.  The Comprehensive Plan includes the 20-year capital facilities plan goals, policies, and 

objectives, and additional comprehensive plan chapters address specific types of capital facilities 
and levels of service (see especially Chapters 2, 5, 6, and 7). This Appendix serves as the 6-year 
financing plan required by GMA (RCW 36.70A.070(3)(d)) for capital facilities necessary to support 

growth as anticipated in the land use element (Chapter 2). This 6-year plan is called the Capital 
Improvement Program (CIP).  

 
The capital facilities covered by this CIP are primarily those owned or managed by Thurston 
County government necessary to support growth and development. A summary of the facilities 
provided by other government entities to support planned growth is also provided. For purposes 
of the CIP, capital facilities are defined as those projects anticipated to cost $100,000 or more, 

with a 10-year life cycle, and anything funded with real estate excise tax (REET) funds or impact 
fees. 

 
Capital facilities provided by cities, including the extension of water and sewer systems to 
unincorporated urban growth areas adjacent to the cities, are found in joint plans with cities in 
Thurston County. The portions of joint plans that apply to unincorporated urban growth areas are 

adopted by both the applicable city and Thurston County. 

 
Planning for capital facilities is a complex task carried out by each department of the County. It 
requires an understanding of current conditions relative to future needs, an assessment of 
various types of capital facilities that could be provided, analysis to identify the most effective 
and efficient facilities to support the needed service and addressing how these facilities will be 
financed. This CIP is the product of separate but coordinated planning efforts, each focusing on 
a specific category of facilities. 

 
The CIP is a planning document. It is not a budget for expenditures, nor a guarantee that the 

projects will be implemented. It assumes receipt of outside grant resources, and if grants are 
not received, projects may be delayed or removed. Each capital project listed in the CIP will 
need to go through a separate environmental review and approval process. 

 
The CIP includes a six-year capital construction and investment program for specific projects. It 
also includes purchases for public facilities and services by the County. The CIP specifies revenues 
that will include such capital facilities within projected funding capacities. Part of the function of 
the CIP is to clearly identify the sources of public money for such purposes. The CIP incorporates 
by reference annual Transportation Improvement Program and its supporting documents. This 
plan fulfills the county’s financial planning responsibilities under the GMA which covers a six-year 

period, the years 2021-2026. Transportation grants typically require a six-year plan, and this 
period is one in which the County can address its immediate capital needs. 
 
Summary of revenue sources and expenditures 
The following tables provide a summary of the sources of funds for capital projects found in this 
CIP, by county department, and estimated expenditures over the next six-year planning period. 
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        Table 1-1 Summary by Revenue Source 

 

 

 
Revenue Sources 

 

Parks and Open 

Space 

 

 
Solid Waste 

Storm and 

Surface Water 

Utility 

 

Water and 

Sewer Utility 

 

 
Transportation 

 

 
County Buildings 

 

Totals by 

Revenue Source 
Existing Revenues 

Central Services Building Reserve      $6,882,000 $6,882,000 

Grants Committed     $14,072,143 $1,500,000 $15,572,143  
 

Other, Federal/State/Local Agency     $19,574,854  $19,574,854 

Parks Impact Fees $2,955,750    $10,000  $2,965,750 

Real Estate Excise Tax  $1,744,250   $3,443,914 $18,266,000 $39,650,000 $63,104,164 

Road Fund     $34,559,930 $1,335,000 $35,894,930 
Solid Waste Tipping Fees, Rates 
and Charges 

  
$24,043,454 

     
$24,043,454 

Stormwater Utility Rates   $8,758,685    $8,758,685 

Transportation Impact Fees     $3,309,000  $3,309,000 

Trial Court Improvement Fund      $1,300,000 $1,300,000 

Utility Revenue    $7,951,086   $7,951,086 

Existing Revenues 
Totals 

$4,700,000 $24,043,454 $8,758,685 $11,395,000 $89,791,927 $50,667,000 $189,356,066  
 

 
 

 

 
Revenue Sources 

 

Parks and Open 

Space 

 

 
Solid Waste 

Storm and 

Surface Water 

Utility 

 

Water and 

Sewer Utility 

 

 
Transportation 

 

 
County Buildings 

 

Totals by 

Revenue Source 
Proposed New Revenues or Increased 
Rates 

Bonds - Future      $56,500,000 $56,500,000 

Utility Loans/Grants    $240,000   $240,000 

Proposed 
Totals 

$0 $0 $0 $240,000 $0 $56,500,000 $56,740,000 

 
REVENUE 
TOTALS 

$4,700,000 $24,043,454 $8,758,685 $11,635,000 $89,791,927 $107,167,000 
 

$246,096,066  
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Table 1-2 Summary by Division and Year 

 

Divisions 2021 2022 2023 2024 2025 2026 Total % of Total Cost 
(rounded) 

Parks $2,175,000 $1,527,500 $687,500 $185,000 $75,000 $50,000 $4,700,000 2% 

         

Solid Waste $4,993,434 $650,000 $4,720,000 $7,290,000 $5,350,000 $1,100,000 $24,043,454 10% 

         

Storm & Surface 

Water 

$2,488,685 $3,195,000 $947,000 $1,479,000 $599,000 $50,000 $8,758,685 
4% 

         

Transportation $21,055,927 $12,507,000 $23,351,000 $13,834,000 $10,874,000 $8,170,000 $89,791,927 37% 

         

Water & Sewer $1,412,000 $3,201,000 $2,659,000 $1,557,000 $1,506,000 $1,290,000 $11,635,000 5% 

         

General 

Government 

Facilities 

$8,507,000 $22,160,000 $51,800,000 $800,000 $1,900,000 $21,900,000 $107,167,000  
44% 

         

Total $40,632,046 $43,240,500 $84,164,500 $25,304,000 $25,145,000  
 

$32,560,000  
  

$246,096,066  
  

100.00% 

 
 
 
 
 

 
 

 
 
 
 
 



Appendix G – Six Year Capital Improvement Program 2021-2026  

5  

 
 

CHAPTER 2 – COUNTY PARKS, RECREATION AND OPEN SPACE 

 
The inventory of County Parks, trails, open space and preserve area is 2,578 acres. This inventory 
is shown in table 2-1. 

 
Table 2-1 Existing Parks and Trails Inventory 

Facility Name  Location  Capacity or size  

ACTIVE REGIONAL PARKS  
 

Deschutes Falls  SE  155 Acres  

Kenneydell  SW  
18 Acres  

22 Acres Addition  

Burfoot NW 60 Acres 

Frye NW 86 Acres 

Guerin  NW  40 Acres  

OPEN SPACE/UNDEVELOPED PARK SITES 

Rainier View Park   SE  54 Acres   

Ruth Prairie Park  SE   35 Acres  

Louise H. Meyers Park NW 38 Acres 

Deschutes River Park SE 50 Acres 

Lake Lawrence Park  SE  15 Acres  

Indian Road Park NE  5 Acres  

Cooper Point Park NW  32 Acres  

PRESERVES  

Glacial Heritage Preserve  SW  1,020 Acres  

Woodland Creek Wetlands  NE  75 Acres  

Johnson Point Wetlands  NE  26 Acres  

Black River Natural Area  SW  13 Acres  

SPECIAL USE PARKS 

Off-Leash Dog Park NE 5 Acres 

TRAILS 

Chehalis Western Trail NE-SE  182 Acres (26 trail miles) 

   Chehalis Western (Vail Loop Trailhead)     SE     Included in trail acreage  
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   Chambers Lake Trailhead     NE     Included in trail acreage 

   67th Ave. Trailhead     NE     Included in trail acreage  

   Fir Tree Road Trailhead     SE     Included in trail acreage  

   Smith Lake     NE     Included in trail acreage  

Yelm – Tenino Trail  SE  400 Acres (14.5 trail miles)  

   Yelm Center Trailhead     SE     Included in trail acreage  

   Tenino Park Trailhead     SW     Included in trail acreage  

   Rainier Trailhead     SE     Included in trail acreage  

Gate-Belmore Trail (unimproved) NW-SW  243 Acres (14 trail miles)  

Ralph Munro Trail NW - -               (1.5 trail miles)  

 HISTORIC SITES   

Mima Cemetery   SW  2 Acres  

Ft. Eaton Monument   SE  1 Acres  

George Washington Bush Monument   SE  1 Acres  

  

  

Future Needs  
Currently there are about 972 acres of developed and operational parkland and trails, designed to 
meet the level of service for parks, recreation and open space as stated in Chapter 9 of the 
Thurston County Comprehensive Plan Thurston County. Additional lands needed over the 20-year 
planning period for the comprehensive plan is approximately 210 acres. Land acquisition and park 
and trail development proposed in the six-year planning period as described in Table 2-2 will 
assure the adequate level of service is maintained to address the needs and demands of the 
growing population.    
  

Proposed Improvements  
Parkland and trail improvement projects and associated facilities, totaling about $4.4 million, are 

proposed over the six-year planning period.  These costs would be paid for by parks impact fees 

and real estate excise tax funds as shown in the Table 2-2. 
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Table 2-2: Public Works- Parks and Open Space Project Funding 

 

REVENUES FOR PROJECTS               

Fund Source 2021 2022 2023 2024 2025 2026 6-Yr. Total 

Real Estate Excise Tax   $701,750 $621,875 $253,375 $89,750 $51,250 $26,250 $1,744,250 

Park Impact Fees $1,473,250 $905,625 $434,125 $95,250 $23,750 $23,750 $2,955,750 

TOTALS $2,175,000 $1,527,500 $687,500 $185,000 $75,000 $50,000 $4,700,000 
 

 
 

EXPENDITURES FOR PROJECTS 
    

  

            

Project Name                                   Fund Source Urban Growth Area 2021 2022 2023 2024 2025 2026 6-Yr. Total 

Yelm Tenino Trail - Deschutes 
River Trestle Repair (sub-
structure) REET Rural Thurston County $5,000           $5,000 

Burfoot Trail System - 
Footbridge/Stairway REET Rural Thurston County $5,000           $5,000 

Deschutes Falls Park Walkway 
and View Point Improvements  PIF/REET Rural Thurston County $550,000           $550,000 

Burfoot Park Restroom 
Replacement PIF/REET Rural Thurston County $1,100,000           $1,100,000 

Yelm-Tenino Trail Restroom - 
Rainier PIF/REET Rural Thurston County   $150,000 $550,000       $700,000 

Chehalis Western Trail - Culvert 
Replacement (Chehalis Trail-
near Latigo St.) REET Rural Thurston County $50,000 $150,000         $200,000 

Burfoot Park - Level and Grade 
Lawn Area REET Rural Thurston County   $25,000 $25,000 $25,000 $25,000   $100,000 

Chehalis Western Trail - 41st 

Avenue NE Trailhead PIF/REET Rural Thurston County $55,000 $440,000 $10,000       $505,000 
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Kenneydell Park - Restroom 
Replacement PIF/REET Rural Thurston County $55,000 $660,000        $715,000 

Deschutes Falls Park - Parking 
Expansion PIF/REET Rural Thurston County   $27,500 $27,500 $110,000     $165,000 

Frye Cove Park - Lawn 
Renovation REET Rural Thurston County   $25,000 $25,000       $50,000 

Parks & Trails Asset 
Management Implementation REET Rural Thurston County $5,000           $5,000 

Yelm-Tenino Trail / City of 
Rainier – Recreation Courts Park 
Improvements PIF Rural Thurston County $300,000      $300,000 

Parks, Trails and Open Space 
Acquisition 2021-2022 Program PIF/REET Countywide $25,000 $25,000         $50,000 

Parks, Trails and Open Space 
Acquisition 2023-2026 Program PIF/REET Countywide     $25,000 $25,000 $25,000 $25,000 $100,000 

Parks Improvements and 
Development 2021-2022 
Program PIF/REET Countywide $25,000 $25,000         $50,000 

Parks Improvements and 
Development 2023-2026 

Program PIF/REET Countywide     $25,000 $25,000 $25,000 $25,000 $100,000 

TOTALS     $2,175,000 $1,527,500 $687,500 $185,000 $75,000 $50,000 $4,700,000 

 

Legend:   
Completed    

REET-Real Estate Excise Tax Second Quarter Funds 

 

 
Chehalis Western Trail - BNSF Bridge - 
Talcott Ridge Dr crossing (Lacey UGA)  

PIF-Park Impact Fees 

 

  

Light grey shading, normal font - closeout project 

 

    

Medium grey shading, bold font - construction project      
Black shading, white font - engineering project 
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YELM-TENINO TRAIL – DESCHUTES RIVER TRESTLE REPAIR 

 
DESCRIPTION: Project includes the 
replacement of piles/posts that hold up 
the 270’ trestle that spans the 
Deschutes River as part of the Yelm- 
Tenino Trail. This project represents 
Phase 2 of the restoration of this 

bridge structure. Phase 1 included the 
replacement/renovation of the top side 
of the structure in 2018. 

 
LOCATION: Southern Thurston County 
where the Yelm-Tenino Trail crosses 

the Deschutes River. 
 

JUSTIFICATION (Need/Demand): This trestle is located roughly in the middle of the 14- mile 

Yelm-Tenino Trail. The structure is in disrepair and renovation was begun in 2018. 
 

IMPLICATION OF NOT DOING THE PROJECT: A continuation in the degradation of the structure. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Links the rural cities of Yelm and Tenino. 
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BURFOOT TRAIL SYSTEM FOOTBRIDGE/STAIRWAY 
 

 
DESCRIPTION: The existing trail system 
includes many footbridges and 
stairways. The bridges/stairways have 
exceeded their life expectancy and are 
in need of replacement. This project 
will pay for materials and labor needed 
to rebuild/replace the failing 
infrastructure.   
 

LOCATION: 6927 Boston Harbor Rd 
 

 
 

 
JUSTIFICATION (Need/Demand):  Burfoot Park is a heavily used facility. The main attraction of 
the park is the access to Puget sound/Budd Inlet. The trails, stairways, and bridges provide the 
connection from the main body and parking of the park to the shoreline. The bridges and 
stairways are wooden structures have deteriorated to a point that they do not serve the volume 
of people who use this facility.   
 
IMPLICATION OF NOT DOING THE PROJECT: Additional maintenance will continue to be 
required to keep the trails operational.   
 
LINKS TO OTHER PROJECTS OR FACILITIES: Boston Harbor Boat Launch 
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DESCHUTES FALLS PARK - WALKWAY AND VIEWPOINT IMPROVEMENTS 

 
DESCRIPTION: Improvements 
include the addition of a viewpoint 

deck platform overlooking the falls. 
Improvement will also be made to 
the paths approaching the 
viewpoint. 
 

 
 
 
 
 
 

 
LOCATION: Approximately 15 miles from Yelm at the end of Bald Hills Road in southeastern part 
of county. 

 
JUSTIFICATION (Need/Demand): This is the largest publicly owned piece of recreational 

property in the southeastern part of the county. There is a high demand for park facilities in this 
section of the county. There is also a high demand for public use of this particular site. With its 
pristine natural environment, this site is one of the county’s most valuable park assets. Current 

conditions include a large mud area at the viewpoint and approaching trails. The mud surface is 
not ideal for users and negatively impacts the environment as the mud area alters native 
vegetation and water run-off.   

 
IMPLICATION OF NOT DOING THE PROJECT: User experience and natural environment continue 
to be negatively impacted. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: Not directly linked to other county or state park 

projects. Close proximity to the Weyerhaeuser properties opened for public recreational use. 
Adjacent to Department of Natural Resources Bald Hills Preserve. 
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BURFOOT PARK RESTROOM REPLACEMENT 
 

 
LOCATION: 6927 Boston Harbor Rd. 

 
 

DESCRIPTION: The existing restroom 
was built in 1977 and has exceeded is 
life expectancy. The project includes the 
removal of the existing restroom and 
replacing it with a larger, more energy 
efficient building, increasing capacity 
and reducing the amount of required 
maintenance. Also included is the 
addition of a smaller, second restroom 
located near the playground.  

JUSTIFICATION (Need/Demand): 
The existing restroom does not have the capacity to serve the current need. The addition of the 
second restroom will allow children to use the restroom in a way that does not require them to 
cross a three-acre lawn and be removed from the parent’s sight, and will help to serve the 

needed capacity during the peak season.  
 
IMPLICATION OF NOT DOING THE PROJECT: Additional maintenance will continue to be 

required to keep the restroom operational. The park rents out picnic facilities which provides 
revenue. The restroom needs to be able to serve these uses or the risk of losing revenue.  
 
LINKS TO OTHER PROJECTS OR FACILITIES: Boston Harbor Boat Launch 
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YELM – TENINO TRAIL RESTROOM – RAINIER 

 
 

DESCRIPTION: Install a new restroom 
building in Rainier near the City-
owned Wikowski Park to replace an 
outdated portable building currently 
used for City Park reservations. The 
new restroom will serve both the 
Yelm-Tenino Trail users and 
Wikowski Park. The restroom will be 
maintained by City of Rainier staff.  

 
 

 
 

 
LOCATION: City of Rainier. 

 
JUSTIFICATION: The existing restroom is not operational most of the year as it is well beyond 

any reasonable life expectancy. The 14-mile Yelm-Tenino Trail has restroom access at both ends, 
but nothing for the 14-mile stretch in between. Rainier is located half-way between Tenino and 
Yelm, making it a strategic location. 
 
IMPLICATION OF NOT DOING THE PROJECT(S): Restrooms are not available for a span of almost 
14 miles. The existing portable building is not able to be opened due to the deteriorated 
condition. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: Links the rural Cities of Yelm, Rainier, Tenino and 
Bucoda in the future. Connects with the County-owned Chehalis Western Trail. 

Connects urban and rural communities, businesses, schools, residences, park facilities, and other 
valuable assets. Links with proposed park sites at McIntosh Lake, the Deschutes River, and other 
county and city park sites. 
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CHEHALIS WESTERN TRAIL - CULVERT REPLACEMENT 

 
DESCRIPTION: Many of the County 
parks/trails culverts are reaching, or 

have exceeded, their life expectancy 
and need replacement. The existing 
failing culverts impact fish passage 
and do not meet the existing NPDES 
standards. 

 
LOCATION: Chehalis Western Trail 
near Latigo St SE. 
 

 
 
 

JUSTIFICATION: (Need/Demand): As culverts approach their life expectancy and begin to 
degrade, they must be prioritized for substantial repair or replacement. 
 

IMPLICATION OF NOT DOING THE PROJECT(S): Continued deterioration of trail culverts. 
Negative impact to fish passage. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Links the rural Cities of Yelm, Rainier, Tenino and 

Bucoda in the future. Connects with the County-owned Chehalis Western Trail. 
Connects urban and rural communities, businesses, schools, residences, park facilities, and other 
valuable assets. Links with proposed park sites at McIntosh Lake, the Deschutes River, and other 

county and city park sites. 
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BURFOOT PARK – LEVEL AND GRADE LAWN AREA 
 

 

LOCATION: 6927 Boston Harbor Rd. 

 
DESCRIPTION:  Project includes the 

re-grading of a three- acre lawn 
area. This project requires the soil 
to be leveled, re-graded, and re-

seeded. This project will reduce the 
amount maintenance time needed 
and will make the area more usable 
for the public for recreational 
activities. 

JUSTIFICATION (Need/Demand): Burfoot Park is a very popular destination for the citizens and 
visitors to the region. The lawn was installed in 1977 and has settled into a series of depressions 
that increase the time required for maintenance of the site and lowers the life expectancy of the 
machinery. Park visitor experience is negatively impacted as the un-even soils limit use. 
 
IMPLICATION OF NOT DOING THE PROJECT: Increased time to perform maintenance and higher 
replacement cost for machinery. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: Boston Harbor Boat Launch 
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CHEHALIS WESTERN TRAIL – 41st AVE NE TRAILHEAD  

 
DESCRIPTION: Project includes 
creating a ±29 stall parking area 

for the Chehalis Western trail. 
Includes constructing an asphalt 
parking surface, drainage 

structure, and installation of 
informational signage. 

 
LOCATION: Near the intersection of 
the Chehalis Western Trail and 41st 
Ave NE. 

 
 
 

 
JUSTIFICATION: (Need/Demand): This project would allow for vehicles to park in a safe manner as 

opposed to parking adjacent to the right-of-way. Addresses the need to add designated parking 
areas for trail use. 
 
IMPLICATION OF NOT DOING THE PROJECT: Continued congestion with parking adjacent to the 
right-of-way. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Links the rural Cities of Yelm, Rainier, Tenino and 
Bucoda in the future. Connects with the County-owned Chehalis Western Trail. 
Connects urban and rural communities, businesses, schools, residences, park facilities, and other 
valuable assets. Links with proposed park sites at McIntosh Lake, the Deschutes River, and other 
county and city park sites. 
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KENNEYDELL PARK – RESTROOM REPLACEMENT 
 

DESCRIPTION: Project replaces the 
existing restroom located adjacent to 
the Lodge Building. The existing 
building was in place when the County 
purchased the property in 1988. The 
age of the structure is unknown but 
estimated to be approximately 50 
years old.  

 
LOCATION: Kenneydell Park 6745 
Fairview Rd SW 

 
JUSTIFICATION (Need/Demand): The existing restroom is configured in a way that does not 
meet current ADA conditions. The building is essentially facing backwards now that its main 
function is the serve the lodge. General items such as toilets, sinks, stalls, heat, and plumbing are 
all beyond their life expectancy. The new restroom will address additional capacity with an 
additional number of stalls and will become ADA compliant.  
 
IMPLICATION OF NOT DOING THE PROJECT: A continuation in the degradation of the structure. 

Continue to be non-compliant with the ADA requirements 
 
LINKS TO OTHER PROJECTS OR FACILITIES: Will link with the currently un-developed Gate-

Belmore Trail 
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DESCHUTES FALLS PARK – PARKING LOT EXPANSION 

 
DESCRIPTION: Project adds to the existing 
parking area at the site. The existing 
parking lot does not have adequate 
parking spaces to serve the need.  

 
LOCATION: Deschutes Falls Park. 25005 
SE Bald Hills Rd 

 
 
 
 
 
 
 

 
JUSTIFICATION (Need/Demand): The existing parking lot does not provide adequate parking spaces for park 
users during the summer months. Many vehicles are currently required to park on Bald Hills Road, adjacent 

to the site, to access the park. New parking spaces will address capacity by allowing more users to park 
safely inside the park.  
 
IMPLICATION OF NOT DOING THE PROJECT: Vehicles continuing to park on Bald Hills Road presenting 
possible safety issues and reducing visitors to the park. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a 
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FRYE COVE – LAWN RENOVATION 

 
DESCRIPTION: Project addresses an issue of safety, 

aesthetics, and maintenance efficiency. The existing lawn 
has been settling in a way that produces large 
“sinkholes”. The fill, over which the lawn was placed, is 

comprised of concrete rubble and has many voids. This 
project will over-excavate the lawn area, remove or 
reposition the concrete pieces, and replace and grade 
the soils. 

 
LOCATION: Frye Cove park 4000 NW 61st Ave 

 
 

 
JUSTIFICATION (Need/Demand): The completed project will provide for a safer public area, improve the 

aesthetics, and reduce maintenance time. 
 
IMPLICATION OF NOT DOING THE PROJECT: More sinkholes may develop making the area less safe and 

continue to take additional maintenance time to repair. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a 
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YELM-TENINO TRAIL / CITY OF RAINIER – RECREATIONAL COURTS PARK IMPROVEMENTS 

 
DESCRIPTION: Install a tennis court and a pickleball court in 
Rainier in the City-owned Wikowski Park area near the Yelm-
Tenino trailhead. The facilities will be maintained by City of 
Rainier staff.  

 
LOCATION: City of Rainier. 
 
JUSTIFICATION: These recreational courts will serve visitors to 
both the park and the trailhead.  This area is located half-way 

between Tenino and Yelm, making it a strategic park and 
recreation location, which will be further enhanced by the 
planned addition of new restroom facilities. 
 

IMPLICATION OF NOT DOING THE PROJECT(S): Limited 
availability of and opportunities to use recreation facilities 

in the area. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: The location of the proposed tennis and pickleball court 
compliments the planned addition of a restroom at the trailhead near the City of Rainier’s Wikowski Park.  

The Yelm-Tenino Trail links the rural Cities of Yelm, Rainier, Tenino and Bucoda in the future. Connects with 
the County-owned Chehalis Western Trail. Connects urban and rural communities, businesses, schools, 
residences, park facilities, and other valuable assets. Links with proposed park sites at McIntosh Lake, the 
Deschutes River, and other county and city park sites. 
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PARKS, TRAILS AND OPEN SPACE ACQUISITION PROGRAM 

 
DESCRIPTION: - The Thurston County Comprehensive Parks, Open Space, and Trails Plan defines several 

goals oriented to preserving open space and natural areas. The focus is on properties that contain special 
features intended to be used regionally by all residents of the county, inside and/or outside cities 
 

LOCATION: Various locations throughout the county. 
 

JUSTIFICATION (Need/Demand): To allow the county to remain in compliance with the Parks 
Comprehensive Plan in terms of acreage per 1000 residents and to allow for purchase of properties that may 
become available with the purchase being time sensitive. 

 
IMPLICATION OF NOT DOING THE PROJECT: Opportunity to purchase unique properties or properties that 
may be time-sensitive may be lost. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: Varies 

 
 

 
 

  PARKS IMPROVEMENTS AND DEVELOPMENT PROGRAM 

 
DESCRIPTION: 
Repairs to existing Parks system infrastructure is required to ensure that safe and operation sites are 
available to the public. Additional capacity is added as needed to keep pace with a consistent increase in the 

volume of users. 
 

LOCATION: County-wide. 
 

JUSTIFICATION (Need/Demand): 
There are life expectancies associated with the infrastructures that make up the County Parks system. 
Facility Improvements are used to repair/replace existing infrastructures to make sure facilities remain safe, 
accessible and to add capacity when needed. 

 
IMPLICATION OF NOT DOING THE PROJECT: 
Infrastructure failure results in an unsafe condition that puts the County in a position of elevated liability. 
Repairing a system through proper maintenance is much more cost effective than replacing or repairing due 
to a failure. 

 

LINKS TO OTHER PROJECTS OR FACILITIES:  

Varies depending upon site. 
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CHAPTER 3 - SOLID WASTE 

 
State law requires each county within the state, in cooperation with various cities and towns within 
the county, to prepare a coordinated, comprehensive Solid Waste Management Plan. The purpose of 
this plan is to serve as a guiding document for local governments’ solid waste programs, including 
programs for waste reduction, collection, handling, recycling, and disposal. The plan must also list all 
existing solid waste management facilities within the participating jurisdictions and outline needs for 
future facilities that will be required to meet population and waste generation projections (RCW 
70.95.080). 
 

An inventory of the solid waste management facilities owned by Thurston County is presented below. 
These facilities are located at the Waste and Recovery Center (WARC), 2420 Hogum Bay Road NE in 
Lacey, unless otherwise noted. 

 
Table 3-1 Existing Inventory 

Facility Name Location Capacity or size 

 
Transfer Station 

 
WARC 

Maximum 159 tons per hour or 80 
customers per hour 

Closed Landfill (formerly Hawks Prairie 
Landfill) 

 

WARC 

 

N/A 

HazoHouse (moderate risk waste facility) 
 

WARC 
 

150 customers per day 

Vactor and Street Sweeping Decant 
Facility WARC 3,200 square feet 

Rainier Drop-Box Facility Rainier 240 cubic yards per day 

Rochester Drop-Box Facility Rochester 320 cubic yards per day 

 
Future Needs 

Thurston County’s transfer station receives and manages most of the solid waste generated  in the 
County, as well as a small amount of waste generated in nearby counties. The transfer station, 

HazoHouse, and two drop-box facilities must serve increasing numbers of customers and 
corresponding quantities of waste as population increases. The scales and scalehouses associated with 
the transfer station can accommodate up to about 800 customers per day (based on a 10-hour day) 

without forming long queue lines that create unacceptable customer wait times and conflicts with 
traffic movement within the facility. Currently, the scalehouses exceed the peak daily customer count 
about 20 percent of the time, with the highest customer demand on weekend with counts over 1,200. 
Based on current and projected population growth in Thurston County and corresponding waste 
generation rates over the next six years, the transfer station and drop-box facilities will need significant 
investment to construct those improvements needed to address aging infrastructure and meet service 
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demand. In addition, the County is obligated to maintain the environmental monitoring systems and 
other environmental management infrastructure associated with the closed landfill, much of which 

requires repair or replacement due to obsolescence or damage from differential settlement. 
 
Proposed Improvement Projects 

As shown in Table 3-2, repairs and improvements to the closed landfill, transfer station and drop-box 
facilities totaling a $24 million are proposed over the six-year planning period. These costs will be paid 
from solid waste tipping fees and the post closure reserve fund as shown in Table 3-2. 
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Table 3-2 Solid Waste Proposed Capital Projects and Funding 
 
 

REVENUES FOR PROJECTS                   

Fund Source     2021 2022 2023 2024 2025 2026 6-Yr. Total 

Solid Waste Tipping Fees, Rates and 
Charges     $4,933,454 $650,000 $4,720,000 

$7,290,00
0 $5,350,000 $1,100,000 $24,043,454 

TOTALS     $4,933,454 $650,000 $4,720,000 
$7,290,00

0 $5,350,000 $1,100,000 $24,043,454 

 

EXPENDITURES FOR PROJECTS 
                  

Project Name                                   
Fund 

Source 
Urban 

Growth Area 2021 2022 2023 2024 2025 2025 6-Yr. Total 

Sump/Vault Access Hatch and Well Cover 
Replacement/Retrofit SWF City of Lacey $10,000           $10,000 

Flare Station  SWF City of Lacey $455,000           $455,000 

SCADA System Replacement SWF City of Lacey $522,000           $522,000 

Rochester Drop Box - Renovation, 
Security and Utility Upgrades, and Scale 

Installation  SWF 

Rural 
Thurston 

County $1,698,227           $1,698,227 
Rainier Drop Box - Renovation, Security 
and Utility Upgrades, and Scale 
Installation SWF 

City of 
Rainier $1,698,227           $1,698,227 

Pump Systems Upgrades and 

Improvements SWF City of Lacey     $3,000,000       $3,000,000 
Security, Technology and Site 
Improvements SWF City of Lacey $100,000 $500,000 $500,000       $1,100,000 

Transfer Station Operations Facilities 
Upgrades and Improvements 

SWF City of Lacey $50,000 $50,000   $190,000     $290,000 

Transfer Station Sort Line Removal 
SWF City of Lacey     $160,000       $160,000 

Transfer Station Compactor Overhaul and 
Maintenance 

SWF City of Lacey     $960,000       $960,000 

Public Tipping Area With New Scales and 
Scalehouses 

SWF City of Lacey $300,000     $7,000,000     $7,300,000 
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New Administrative Operations Facilities 
SWF City of Lacey         $5,250,000   $5,250,000 

Site Differential Settlement Repairs 
SWF City of Lacey           $1,000,000 $1,000,000 

General Facilities Renovations and 
Upgrades               Program '21-'22 

SWF 
City of Lacey 

/ Rural $100,000 $100,000         $200,000 

General Facilities Renovations and 
Upgrades            Program '23-'26 

SWF 
City of Lacey 

/ Rural     $100,000 $100,000 $100,000 $100,000 $400,000 

TOTALS     $4,933,454 $650,000 $4,720,000 $7,290,000 $5,350,000 $1,100,000 $24,043,454 

 

          

Legend:    Dropped Projects: 
    

  
SWF - Solid Waste Tipping Fees, Rates, 
and Charges 

  

 Closed Landfill - Completion of Landfill Cover on Southern Slope of 70-Acre Cell 
Light grey shading, normal font - closeout 
project 

  

 General Stormwater Maintenance & Improvements (included in M&O Fund) 
Medium grey shading, bold font - 
construction project    Rainier/Rochester Drop Box Maintenance Program (included in M&O Fund) 
Black shading, white font - engineering 
project    

Revised Project 
Timing:    

     Differential Settlement Repair   
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Sump/Vault Access Hatch and Well Cover Replacement/Retrofit 
 

DESCRIPTION: Replacement and 
retrofit of access hatches for the 
large sumps and vaults associated 
with the environmental management 
systems, as well as replacement and 
retrofit of covers on the landfill’s 
groundwater and gas monitoring 
wells. 

 
LOCATION: Thurston County Waste 
and Recovery Center, 2420 Hogum 

Bay Road, Lacey 
 

 
 
 

 
 
 
 

JUSTIFICATION: The access hatches that cover many of the large below-grade sumps and vaults 
must be routinely opened for sampling or inspection. These hatches should be replaced with 
grates and lightweight covers to mitigate the risk of falling and injuries. Covers on the 

groundwater monitoring and methane gas wells should be replaced or retrofit to prevent 
stormwater entry and unauthorized access. 
 
IMPLICATION OF NOT DOING THE PROJECT(S): Employees will continue to be at risk of falls and 
injuries due to the difficulty of opening existing access hatches to below-grade sumps and vaults 
that are up to 44 inches in diameter and 15 feet deep. In addition, surface water intrusion and 
security of gas and groundwater monitoring wells will not be addressed. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: None 

 
 

  

 
 
 
 
 
 

 
PROJECT SITE 
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Flare Station 
 

DESCRIPTION: Replacement of the 
closed landfill’s flare station which is 
required for methane gas treatment 
and migration control. 

 
LOCATION: Thurston County Waste 
and Recovery Center, 2420 Hogum 
Bay Road, Lacey 

 
 
 
 
 

 
 
 

 
 
 

 
JUSTIFICATION: The current flare station is oversized, and replacement is required in order to 
operate at current and projected levels of methane gas within the closed landfill. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Operation of the existing flare station will fail to 

meet permit requirements for treatment of methane gas and migration control. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: The closed landfill’s SCADA system has failed due to 

an aged software platform. All environmental systems and pump stations at the site must tie into 
this platform in order to maintain electronic control and alarm capability. Design and 

replacement of the SCADA system must be accomplished in parallel with repair and upgrade of 
these other systems and pump stations. 

 
  

 
 
 
 

 
 

 
PROJECT SITE 
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SCADA System Replacement 
 

DESCRIPTION: Replacement of the 
closed landfill’s electronic control 
system (SCADA). 

 
LOCATION: Thurston County Waste 
and Recovery Center, 2420 Hogum 
Bay Road, Lacey 

 
 
 
 
 
 

 
 
 

 
 
 

 
JUSTIFICATION: The controlling electronic system (SCADA) and associated software that supports 
the flare and other environmental monitoring systems has failed and must be replaced. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Operation of the existing flare station will fail to 

meet permit requirements for treatment of methane gas and migration control. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: The closed landfill’s SCADA system has failed due to 

an aged software platform. All environmental systems and pump stations at the site must tie into 
this platform in order to maintain electronic control and alarm capability. Design and 

replacement of the SCADA system must be accomplished in parallel with repair and upgrade of 
these other systems, including the flare and pump stations. 

 
 
 
  

 
 
 
 
 
 

 
PROJECT SITE 
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Rochester Drop-Box–Renovation, Security and Utility Upgrades, and Scale Installation 
 

DESCRIPTION: Renovation of the 
Rochester Drop-Box Facility to 
include security and utility 
upgrades, improved staff facilities, 
and installation of scales for 
weighing loads. 

 
LOCATION: 16500 Sargent Road, 
Rochester 

 

 

 

 

 

 

 

 

 
 

JUSTIFICATION: Infrastructure at the drop-box facility is obsolete and inadequate to meet 
staffing, operational, and technology needs, as well as increased customer demand. Scales 

should be installed at the site to improve functionality, accommodate population growth, and 
ensure full fee recovery. 
 
IMPLICATION OF NOT DOING THE PROJECT(S): Failure to renovate the facility will result in 
increasing costs for repairs of aging infrastructure, the inability to implement security and 

technology upgrades, reduced customer service levels, and does not provide adequate facilities 
for the safety and health of our staff. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: Improvements will be coordinated for cost, effort and 
resource efficiencies, as well as potential design coordination, with improvements at the Rainier 
Drop-Box Facility. 
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Rainier Drop-Box–Renovation, Security and Utility Upgrades, and Scale Installation 
 

DESCRIPTION: Renovation of the 
Rainier Drop-Box Facility to include 
security and utility upgrades, 
improved staff facilities, and 
installation of scales for weighing 
loads 

 
LOCATION: 13010 Rainier Acres 
Road SE, Rainier 

 
 
 
 

 
 
 

 
 
 

JUSTIFICATION: Infrastructure at 
the drop-box facility is obsolete and 
inadequate to meet staffing, 
operational, and technology needs, 
as well as increased customer 
demand. Scales should be installed 
at the site to improve functionality, 

accommodate population growth, 
and ensure full fee recovery.

 

IMPLICATION OF NOT DOING THE PROJECT(S): Failure to renovate the facility will result in 
increasing costs for repairs of aging infrastructure, the inability to implement security and 

technology upgrades, reduced customer service levels, and does not provide adequate facilities 
for the safety and health of our staff. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: Improvements will be coordinated for cost, effort and 
resource efficiencies, as well as potential design coordination, with improvements at the 
Rochester Drop-Box Facility. 
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Pump Systems Upgrades and Improvements 

 
DESCRIPTION: Projects include 
repairs and upgrades to:  

• Pump station 001 – Leachate 
Lagoon Outlet to improve 
function of valve station, 
configuration, and access, 
including eliminating need for 
confined-space entry;  

• Pump station 002, which 
transfers waste water from the 
transfer station to the main 
sanitary line; 

•  Pump station 003 replacement, 
which transfers combined 
waste water and leachate off 
site;  

• Stormwater transition pond, 
which channels stormwater 
offsite. Adding SCADA control 
functionality will allow for full 

pump system integration. 
 

 
LOCATION: Thurston County Waste and Recovery Center, 2420 Hogum Bay Road, Lacey 
 

JUSTIFICATION: All existing pump systems have aging equipment requiring repair or replacement 

in order to manage waste water, leachate and stormwater effectively, with regular, accessible 
maintenance and integrated controls.  Systems must allow for monitoring and sampling to meet 
permit requirements.

IMPLICATION OF NOT DOING THE PROJECT(S): Failure to address needed repairs and upgrades 
will compromise the ability to transfer waste water from the transfer station, stormwater from 
the transition pond, compromise the ability to control discharge from the leachate lagoon, and 
maintenance efforts for 001 will continue to require confined-space entry. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: The pump systems improvements and repairs will be 
linked to the electronic system designed and installed as part of the flare station and SCADA 
system replacement. 
  

 
 
 
 
 
 

 
PROJECT SITE 
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Security, Technology and Electrical Improvements 
 

DESCRIPTION: Improved site security 
including lighting, cameras, fencing, 
and access control; technology 
upgrades to replace obsolete 
components and replace outdated 
scale software and accounting 
software and hardware, improved 
network infrastructure and 
connectivity needs; and electrical 
system upgrades including facility 
back-up generator systems. 
 
LOCATION: Thurston County Waste 
and Recovery Center, 2420 Hogum 
Bay Road, Lacey (scale software and 
hardware improvements to also be 
deployed at Rainier and Rochester 
Drop-Box Facility sites) 

 
JUSTIFICATION: Much of the infrastructure associated with security and technology is 
insufficient or obsolete. Improved site security including lighting, cameras, fencing, and access 
control are required in order to prevent access by unauthorized persons and vehicles when 
facility is closed. The facility’s emergency power back-up systems and communication / network 

infrastructure require  improvements in order to support security and technology upgrades and 
reduce service disruptions from network and power outages.  An upgrade in scale, data reporting 
and accounting software and hardware in necessary to ensure accuracy of data and transactions, 
address facility growth in customers, and improve efficiency. 
 
IMPLICATION OF NOT DOING THE PROJECT(S): Security issues resulting from unauthorized 

persons and vehicles accessing the site when the facility is closed will not be addressed. In 
addition, needed technology upgrades and replacement of obsolete components that are 
required to support improved security and connectivity will not occur.  The scale software used 

for all facility transactional and financial data is expected to no longer be supported within the 
next few years. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: None 
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Transfer Station Operations Facilities Upgrades and Improvements 
 

DESCRIPTION: Upgrades to the 
transfer station lower bay area to 
address stormwater and security 
issues, and other infrastructure 
improvements to the transfer 
station. 

 
LOCATION: Thurston County 
Waste and Recovery Center, 
2420 Hogum Bay Road, Lacey 

 
JUSTIFICATION: The lower bay 
area of the transfer station is 
unpaved, and the resulting dust, 
mud, and ponding are causing 
negative impacts to the 
stormwater collection system. In 
addition, lighting in the area is 
insufficient for working and 
security.  Infrastructure has 
deteriorated to the point that 

working surfaces are worn 
through. 

 

IMPLICATION OF NOT DOING THE PROJECT(S): Failure to address the lack of paving and 
improper grade in the lower bay area will result in continued negative impacts to the stormwater 
collection system, which would have to be addressed through increased and ongoing 

maintenance of that system.  Further deterioration of the infrastructure will cause operational 
inefficiencies and potential safety issues. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: None 
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Transfer Station Sort Line Removal 
 

DESCRIPTION: Removal of the 
transfer station sort line in order 
to increase the available tipping 
floor space in the transfer 
station. 

 
LOCATION: Thurston County 
Waste and Recovery Center, 
2420 Hogum Bay Road, Lacey 

 

JUSTIFICATION: A sort line for 
recovering materials from waste 
brought to the transfer station 

has been out-of-use since 2014 
and needed repairs are 
estimated to cost over 

$1,000,000. Removal of the sort 
line is a cost-effective way to 
increase available floor space in 
the transfer station and 
potentially defer the need for 
future expansion. 

 

IMPLICATION OF NOT DOING THE PROJECT(S): The transfer station operation would benefit 
from the additional floor space within the transfer station created by removal of the sort line. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: None 
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Transfer Station Compactor Overhaul and Maintenance 

 
DESCRIPTION: Overhaul and 
maintenance of the transfer 

station compactor, which is used 
to load solid waste in rail 
containers for transportation to 
the landfill for disposal. 

 
LOCATION: Thurston County 
Waste and Recovery Center, 
2420 Hogum Bay Road, Lacey 

 
JUSTIFICATION: Capacity of the 
transfer station is limited by the 
load-out rate of the single 
compactor. The transfer station 
compactor must be overhauled 
and routinely maintained through 
2030 to ensure uninterrupted 
operation. (Compactor 
replacement anticipated in 2031.) 

 

 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Maintenance of the compactor is required in 

order to keep up with loading the incoming waste delivered to the site and ensure efficient 
transfer to the disposal facility (i.e., landfill). 
 

LINKS TO OTHER PROJECTS OR FACILITIES: None 
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PROJECT SITE 

Public Tipping Area with New Scales and Scalehouses 
 

DESCRIPTION: Relocation of the 
Public Tipping Area (PTA) from the 
closed landfill to the southern 
portion of the facility to include 
installation of new scales and 
scalehouses. 

 
LOCATION: Thurston County 
Waste and Recovery Center, 
2420 Hogum Bay Road, Lacey 

 
 
 

 
 
 

 
 
 
 

JUSTIFICATION: The existing PTA, scales, and scalehouses are constructed on the closed landfill 
and require significant initial and ongoing repairs due to differential settlement. Relocation of 

this infrastructure is recommended in order to eliminate ongoing maintenance issues; expand 
facility capacity; improve customer access; and reduce wait times, customer queuing, and traffic 
conflicts. 
 
IMPLICATION OF NOT DOING THE PROJECT(S): Significant costs would be incurred to repair 

damage caused by differential settlement to the existing PTA, scales, scalehouses, and ramps, 
and these costs would be ongoing as settlement continues. In addition, existing infrastructure is 
inadequate to meet increasing demand for services and address traffic flow and customer safety 

issues. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: Relocation of the PTA off the closed landfill would 
eliminate the need for the two projects associated with assessment and repair of the existing 
scales/scalehouses and PTA.
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New Administrative Operations Building 

 

DESCRIPTION: Construction of a 
consolidated administration 
building(s) at the Waste and 
Recovery Center. 

 
LOCATION: Thurston County Waste 
and Recovery Center, 2420 Hogum 
Bay Road, Lacey 

 

JUSTIFICATION: Construction of a 
consolidated administrative 
building(s) outside of the footprint 

of the closed landfill is 
recommended to address 
technology, security, and health and 
safety needs. This new construction 
is in lieu of replacing three existing 
structures located on the closed 
landfill that are obsolete and 
damaged by differential settlement. 

 
 
 

IMPLICATION OF NOT DOING THE PROJECT(S): The three existing administrative structures on 
the closed landfill are obsolete and damaged by differential settlement. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: None
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Site Differential Settlement Repairs 
 

DESCRIPTION: Differential 
settlement caused by decomposing 
waste within the closed landfill 
negatively impacts facility 
infrastructure and requires ongoing 
assessment and repair. 

 

LOCATION: Thurston County Waste 
and Recovery Center, 2420 Hogum 
Bay Road, Lacey 

 
JUSTIFICATION: The facility 

infrastructure that is constructed on 
closed landfill is subject to 
differential settlement and requires 
ongoing assessment and repair to 
protect County investment as well 
as to maintain landfill integrity and 
stay within regulatory compliance. 

 
 

IMPLICATION OF NOT DOING THE PROJECT(S): Failure to maintain environmental systems and 

positive drainage would negatively impact landfill integrity and the County’s ability to meet 
permit requirements. Also, infrastructure constructed on the closed landfill must be assessed 
and repaired in order to maintain service levels and prevent potential safety hazards. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: None

 
 
 
 
 
 

 
PROJECT SITE 
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General Facilities Renovations and Upgrades Program 
 

DESCRIPTION: Renovations and 
upgrades to existing facilities and site 
to maintain current level of service. 

 
LOCATION: Thurston County Waste 
and Recovery Center, 2420 Hogum 
Bay Road, Lacey 

 
JUSTIFICATION:  The facilities and 
site infrastructure are reaching the 
end of their useful operational life 
with many components constructed 

on closed landfill subject to 
differential settlement.  Emerging 
situations and ongoing degradation 
will require prompt repair action in 
order to ensure landfill integrity, stay 
within regulatory compliance, and 
ensure the safety of staff. 

 
 

IMPLICATION OF NOT DOING THE PROJECT (S): Failure to maintain the facilities and 

infrastructure would negatively impact landfill integrity and the County’s ability to meet permit 
requirements as well as maintain current level of service and adequately provide for staff safety. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: None 

  

 
 
 
 
 
 

 
PROJECT SITE 
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CHAPTER 4 - STORMWATER UTILITIY FACILITIES 
 

Discharge of county’s drainage systems to natural surface waters systems results in the county 

being subject to the federal Clean Water Act through the National Pollutant Discharge Elimination 
System (NPDES) permit program administered by Washington Department of Ecology. Chapter 7 of 
the Comprehensive Plan (Utilities) provides policy guidance related to stormwater management in 
Thurston County. 
 
Existing Inventory 
The county maintains inventory on nearly 103 miles of pipe systems; nearly 6,290 catch basins, 
3,246 culverts and 26,765 pipes, ditch or swales. The county also maintains a drainage inventory of 
the 77 county owners or operated and the 991 privately owned stormwater facilities. The Surface 
Water Utility maintains these inventories in VUEWorks. 
 

Future Needs 
In 2008, the Stormwater Management Utility was expanded countywide to address NPDES 
permitting and countywide basin planning. Projects for the area will be generated by the County 
basin characterizations, basin plans and GIS inventory. The capital projects intend to address 
emerging environmental or regulatory issues relating to flooding, water quality and/or habitat 

degradation. 
 

The capital facility projects identified serve previously developed areas within the Stormwater 
Utility. Many of these areas have inadequate or failing pre-existing stormwater systems, which 
cause localized flooding, and in some cases affect or could affect water quality and freshwater and 
marine habitat. 

 
New stormwater facilities constructed in association with parcel development are subject to the 
requirements set forth by the current edition of the Thurston County Drainage Design and Erosion 
Control Manual (DDECM). These new facilities are funded entirely by the developer, and address 
potential flooding and water quality impacts, which are a direct result of the planned 
development. 
 

Proposed Improvements 

Stormwater Improvement projects totaling more than 8.7 million are proposed over the six-year 
planning period as shown in table 4-1. These costs would be paid by stormwater utility fees and/or 
grants. 
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Table 4-1: Public Works Stormwater Utility Projects 

 

REVENUES FOR PROJECTS                   

Fund Source     2021 2022 2023 2024 2025 2026 6-Yr. Total 

Stormwater Utility Rates     $2,488,685 $3,195,000 $947,000 $1,479,000 $599,000 $50,000 $8,758,685 

TOTALS     $2,488,685 $3,195,000 $947,000 $1,479,000 $599,000 $50,000 $8,758,685 

 

EXPENDITURES FOR PROJECTS 
    

    
          

Project Name                                   
Fund 

Source 
Urban Growth 

Area 
2021 2022 2023 2024 2025 2026 6-Yr. Total 

Boston Harbor Road NE Stormwater 

Conveyance and Outfall Improvements SUR 

Rural Thurston 

County $1,493,685 $10,000         $1,503,685 

Woodard Creek Retrofit - Site 4 SUR 
Rural Thurston 

County $300,000 $1,575,000         $1,875,000 

Woodard Creek Retrofit - Site 1 SUR Olympia UGA $10,000           $10,000 

Woodland Creek Estates SUR Lacey UGA $85,000           $85,000 

Manzanita Road Conveyance SUR 
Rural Thurston 

County $10,000           $10,000 

Albany Street Stormwater Pond Retrofit SUR 
Rural Thurston 

County $5,000           $5,000 

Meadows Subdivision Pond 4C Retrofit SUR Lacey UGA $141,000 $575,000         $716,000 

Madrona Beach Road NW Vicinity Retrofits SUR 

Rural Thurston 

County $70,000 $100,000         $170,000 

Lemon Road Pond SUR 

Rural Thurston 

County $274,000 $682,000         $956,000 

Lake St Clair Bridge Stormwater Retrofit SUR 
Rural Thurston 

County   $25,000 $130,000       $155,000 

Littlerock Area Stormwater Retrofit SUR 
Rural Thurston 

County   $128,000 $429,000       $557,000 

Sherwood Firs - Phase II SUR City of Lacey     $58,000 $370,000     $428,000 
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Cedar Shores Retrofit1 SUR 
Rural Thurston 

County     $82,000 $187,000     $269,000 

Stuart Place - Conveyance & Treatment SUR 
City of 

Olympia     $90,000 $286,000     $376,000 

Fairground LID Demonstration Project SUR 
Rural Thurston 

County     $108,000 $254,000     $362,000 

Donelly Drive - Infiltration Gallery SUR 
City of 

Olympia       $332,000 $265,000   $597,000 

Cedar Flats  Rd. @ Swift Creek - Culvert2 SUR 

Rural Thurston 

County         $284,000   $284,000 
Stormwater Facility Improvement Program 

2021-2022 SUR Countywide $50,000 $50,000         $100,000 

Stormwater Land Acquisition/Conservation 

Future Program 2021-2022 SUR Countywide $50,000 $50,000         $100,000 

Stormwater Land Acquisition/Conservation 
Future Program 2023-2026 SUR Countywide     $50,000 $50,000 $50,000 $50,000 $200,000 

TOTALS     $2,488,685 $3,195,000 $947,000 $1,479,000 $599,000 $50,000 $8,758,685 

 
 

 
 

Light grey shading, normal font - closeout project  

Medium grey shading, bold font - construction project  
 
Black shading, white font - engineering project 
  

 



Appendix G – Six Year Capital Improvement Program 2021-2026  

             43  

Lemon Road Pond  
 

Description: Construct a constructed 
wetland/detention pond to provide water 
quality treatment and stormwater storage. 

 
Location: 4924 Lemon Road NE, Olympia, 

WA. Lat: 47° 6' 9.90027" N Lon: 122° 51' 
7.26454" W 

 

 

 

 

 

 

 

Justification (Need/Demand): Lemon Road floods during heavy rains and becomes impassable. 
Woodard Creek has a total maximum daily load (TMDL) for bacteria. This project will construct 
a constructed wetland to provide water quality treatment and storage to improve water 
quality before discharging to Woodard Creek and relieve flooding on Lemon Road. 

 
Implication of not doing the project: Lemon Road will continue to flood during heavy rain 
and water quality of Woodard Creek will not improve. 

 
Links to other related projects or facilities: Woodard Creek Site 4 Retrofit Project. 

 



Appendix G – Six Year Capital Improvement Program 2021-2026  

             44  

Boston Harbor Road NE Stormwater Conveyance and Outfall Improvements  

 
Description: Repair/replace failing outfall on 
Boston Harbor Road, upgrade ditches along 
Boston Harbor Road, and add a culvert 
under Boston Harbor Road to reduce 
flooding. 
 
Location: Boston Harbor Rd NE and 73rd 

Ave NE. 
 
 
 

 
 
 
 

Justification (Need/Demand): The outfall on Boston Harbor Road NE is failing and needs to be 
repaired or replaced. The failure is causing damage to driveway and yard at 7325 Boston 
Harbor Road NE. In addition, the roadside ditches are too small and cannot handle the flows in 

large rain events nor do they provide treatment to meet today’s stormwater standards. This 
project would replace the failing outfall, install a culvert under Boston Harbor Road connecting 
to the new outfall to reroute flows, replace undersized driveway culverts, and upgrade ditches 

to meet current county standards. This will alleviate flooding that occurs when the water fills 
the ditch and goes over the road and floods driveways and yards before flowing into the 
Sound. 

 
Implication of not doing the project: Water will continue to erode the yard and 
driveway at 7325 Boston Harbor Road NE. Flooding will continue along Boston Harbor 
Road. 

 

Links to other related projects or facilities: None. 
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Madrona Beach Road NW Vicinity Retrofits  
 

Description: Fix five locations along Madrona 
Beach Road NW where the stormwater 
infrastructure is failing or 

inadequate to handle stormwater flows. 
 
Location: Madrona Beach Road NW 
between Sexton Ave NW and 1330 
Madrona Beach Road NW. 

 
Justification (Need/Demand): The 
stormwater infrastructure at these 5 
locations are either undersized or failing 
which causes flooding and damage to the 
roadway or driveways. The damage causes 
erosion which washes sediment and 
pollutants into Mud Bay and Eld Inlet. 

 

Implication of not doing the project: 
Flooding and damage to the road and 
driveways and sediment deposition to Eld 
Inlet will continue. 

 
Links to other related projects or 

facilities: None 
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Woodard Creek Retrofit - Site 1 
 

DESCRIPTION: Install a bioretention 
swale and two filter vaults within the 

Thurston County road Right-of-Way, 
before discharging directly into 
Woodard Creek. This project was 

one of 5 projects identified in the 
2014 Woodard Retrofit Study. 

 

LOCATION: Along South Bay Road NE 

near the intersection of 26th Ave. 
NE. Sec. 06, T18N - 01W. 

 
 
 
 
 
 
 
 

JUSTIFICATION (Need/Demand): The project is located in the Woodard Creek Basin of the 
Henderson Inlet Watershed. In 2006 the Washington State Department of Ecology published 
the Henderson Inlet Watershed Fecal Coliform Bacteria, Dissolved Oxygen, pH, and 
Temperature Total Daily Maximum Load Study. The purpose of the proposed improvements is 
to improve the water quality of stormwater which is a possible source of bacteria in Woodard 
Creek, Woodard Bay, and Henderson Inlet. In addition, the Henderson Inlet Watershed Fecal 
Coliform Water Quality Implementation Plan identified needed reductions in fecal coliform 

bacteria in the Woodard Creek basin. The project will further Thurston County’s efforts to 
comply with the TMDL requirements. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Further contamination of Woodard Creek with 
pollutants from stormwater and non-compliance with TMDL requirements 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Henderson Inlet Watershed Fecal Coliform 
Bacteria, Dissolved Oxygen, pH, and Temperature Total Daily Maximum Load Study. 

Woodard Creek Basin Stormwater Retrofit Study (2014). 
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Meadows Subdivision Pond 4C Retrofit 
 

DESCRIPTION: The project will retrofit the existing 
Meadows Subdivision Pond 4C by regrading the 
site and replacing inlet and outlet structures to 

meet current water quality treatment and flow 
control standards.  
 
LOCATION: Meadows Subdivision between Clover 
Loop SE and Gadwell Ct. SE between Steilacoom 
Rd. SE and Pacific Hwy SE. 
 
 
 
 

 
 

JUSTIFICATION (Need/Demand): The subdivision and pond were built in the mid-1980’s to the 
stormwater flow and treatment standards current at the time. These standards do not meet 

the current standards for water quality 
and flow control. This project will retrofit the pond and structures to improve water quality 
and add flow control to meet current standards, i.e., Core Requirements #6 and #7. 

 
IMPLICATION OF NOT DOING THE PROJECT: This system eventually discharges to Little 
McAllister Creek. If the project is not completed then high flows of untreated stormwater will 
continue to degrade Little McAllister Creek and McAllister Creek. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: This pond is the first pond in a string of ponds that 
serve the Meadows subdivision including Mallard Pond a former county CFP project. Future 
retrofit projects will address the downstream ponds. 
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Woodard Creek Retrofit - Site 4 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
JUSTIFICATION (Need/Demand):

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
31, 

 
 

DESCRIPTION: Install 
bioretention swales within the 
Thurston County road right-of-

way to filter the water before 
discharging to a tributary of 
Woodard Creek and upgrade 
ditches and culverts along 
Lemon Road to alleviate 
flooding. This project was one 
of 5 projects identified in the 
2014 Woodard Retrofit Study. 

 
LOCATION: Along the south 
side of 46th Ave. NE between 
the westerly intersection of 
Lemon Rd NE and the Chehalis 

Western Trail. Sec. 
T19N - 01W. 

The project is located in the Woodard Creek Basin of the Henderson Inlet Watershed. In 2006 
the Washington State Department of Ecology published the Henderson Inlet Watershed Fecal 
Coliform Bacteria, Dissolved Oxygen, pH, and Temperature Total Daily Maximum Load Study. The 

purpose of the proposed improvements is to improve the water quality of stormwater which is a 
possible source of bacteria in Woodard Creek, Woodard Bay, and Henderson Inlet. In addition, 
the Henderson Inlet Watershed Fecal Coliform Water Quality Implementation Plan identified 
needed reductions in fecal coliform bacteria in the Woodard Creek basin. The project will further 
Thurston County’s efforts to comply with the TMDL requirements. Additionally, Lemon Rd 
experiences frequent flooding, project would expand roadside ditches and replace undersized 
culverts in attempt to alleviate flooding during smaller storm events along the roadway. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Further contamination of Woodard Creek 
with pollutants from stormwater and non-compliance with TMDL requirements 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Henderson Inlet Watershed Fecal Coliform 
Bacteria, Dissolved Oxygen, pH, and Temperature Total Daily Maximum Load Study. 

Woodard Creek Basin Stormwater Retrofit Study (2014). 
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Littlerock Area Stormwater Retrofit 
 

 
DESCRIPTION: Install approximately 1,100 feet of biofiltration swales and bioretention areas 

around Littlerock Elementary School, 127 Ave SW, and 128th Ave SW to improve water 
quality before discharging to the Black River and Beaver Creek. 
 
LOCATION: Along Littlerock Road SW, 127 Ave SW, and 128th Ave SW in the vicinity of 
Littlerock Elementary 

 
Justification (Need/Demand): Untreated stormwater runoff discharges directly to tributaries 
of the Black River and Beaver Creek from parking areas and roads. Chinook, Coho, Chum, and 
Steelhead Salmon use the Black River and Beaver Creek for spawning and rearing. Untreated 
stormwater runoff has been shown to be detrimental to aquatic organisms in general and 
these species in particular. Biofiltration is effective at removing pollutants from stormwater 
runoff and improving water quality. 

 
Implication of not doing the project: Untreated stormwater runoff will continue to be 
discharged into the Black River and Beaver Creek and affect salmon species and other aquatic 
organisms. 

 
Links to other related projects or facilities: None 
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Fairground LID Demonstration Project 
 

Description: Install a variety of green 

stormwater infrastructure (GSI) best 
management practices (BMP) around the 
Thurston County Fairgrounds to manage 

stormwater and provide educational 
opportunities. 

 

LOCATION: 3054 Carpenter RD SE 
 

 

 
 

JUSTIFICATION (Need/Demand): The NPDES permit requires that low impact development 
techniques be used in new and redevelopment projects. It also has an education and outreach 
requirement. The Thurston County Fairgrounds has very few stormwater management features 
because it was built before they were required, therefore it is in need of retrofitting to manage 
stormwater. In addition, the Fairgrounds is a destination for many Thurston County residents 

during the county fair and at other times of the year. This project would retrofit parts of the 
Fairgrounds by installing GSI BMPs to help manage stormwater, both quality and quantity, and 
provide educational opportunities for Thurston County citizens to learn about low impact 
development techniques. 
 
Implication of not doing the project: Parts of the fairgrounds will continue to have 
untreated stormwater discharges and missed educational opportunities. 

 
Links to other related projects or facilities: None 
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Manzanita Road Conveyance 

 
DESCRIPTION: Stormwater outfall on a high bank marine bluff. 

 
LOCATION: 7402 Manzanita Dr. NW. Sec. 17, T19N - 02W. 

 
JUSTIFICATION (Need/Demand): The storm drainage system installed in the 1960’s as part of 
the Boston Harbor Water Front Acre Tracts Division No. 2 development has deteriorated and 
is causing bank erosion. This is a drainage facility that the county has ownership and 
maintenance responsibility for due to its age and previous work and repairs made in the past. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Damage to private property due pipe failure 
causing erosion of shoreline bank 

 
LINKS TO OTHER PROJECTS OR FACILITIES: None. 
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Cedar Shores Retrofit 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
JUSTIFICATION (Need/Demand): 

 
DESCRIPTION: Improve and expand 
existing stormwater pond to meet 
current standards for flow control 

and water quality treatment. 
Evaluate improvements to roadside 
swales to improve water quality 

treatment. 
 
LOCATION: Steamboat Island 
vicinity. Cedar Shores Subdivision at 
78th Avenue NW and 78th Loop 
Northwest. Discharge from 
subdivision’s stormwater pond is to 

a steep ravine discharging to Totten 
Inlet. 

The storm drainage pond was installed in the early 1980's as part of the Cedar Shores 
Subdivision. The pond is undersized and has deteriorated to the point where limited flow 
control is provided to prevent downstream erosion. Downstream erosion of steep channels is 

causing sediment transport to beaches of Totten Inlet and potentially future slide conditions 
and property damage including potential for damage to public roadway. This is a drainage 
facility that the county likely has ownership and maintenance responsibility for due to its age. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Damage to private property and beach due to 
deposition of sediments and pollutants. Pollutants discharging to Puget Sound (Totten Inlet) 
potentially adversely affecting shellfish beds and water quality. Continued erosion of steep 
ravine possibly resulting in slides and property damage to private property and public roads. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: None 
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Donnelly Drive - Infiltration Gallery 
 

DESCRIPTION: Install treatment 
devices and infiltration systems at five 

locations along Donnelly Drive. 

 
LOCATION: Donnelly Drive SE, from 
Wiggins Road SE to Yelm Highway SE, 
and Woodlawn Drive SE at Normandy 
Drive SE, Sec.32, T18N - 01W 

 
 
 

 
 
 
 
 
 
 

JUSTIFICATION (Need/Demand): Portions of Donnelly Drive SE, and Normandy Drive SE flood 
during major rainfalls and impacts public property and reduces public safety. 
Roads Maintenance has routinely responded to calls from residents for assistance. Project 

will reduce flooding of public streets and improve water of runoff reaching groundwater 
and Chambers Ditch. 

 

IMPLICATION OF NOT DOING THE PROJECT(S): Local streets will continue to flood causing 
transportation delays and potentially increase the risk of flood related traffic accidents and 
property damage. Stormwater runoff from urban streets will flow untreated into Chambers 

Ditch resulting in water quality degradation. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: None 
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Sherwood Firs - Phase II  

 
DESCRIPTION: Retrofit / 
rehabilitate existing 

drywells; determine if 
conveyance system is in 
need of being upgraded. 

 
LOCATION: Sherwood Firs 
Subdivision, Pamela Dr SE 
and Steilacoom Rd SE. Sec. 
14, T18N - 01W. 

 

 
 
 

 
 
 
 
 

JUSTIFICATION (Need/Demand): 
The storm drainage system installed in the 1970’s as part of the Sherwood Firs Subdivision is no 
longer functioning as designed. Over the years the drywells and infiltration trenches have filled 
with fines and are no longer infiltrating and previous rates. This is a drainage facility that the 
county has ownership and maintenance responsibility for due to its age and previous work and 
repairs made in the past to. Road Maintenance has brought this to the storm and surface water 
utility’s attention since staff is called out on a frequent basis to deal with localized road 
flooding. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Damage to private property due to flooding. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a 
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Stuart Place – Conveyance & Treatment 

 
DESCRIPTION: Repair / restore 
swale leading from catch basin 
at Stuart St NE east to Sleater 
Kinney Rd NE. 
 
LOCATION: Sleater Kinney Rd 

NE between 15th and 26th Aves 
NE. 

 

 
 
 
 
 
 
 
 
 
 

JUSTIFICATION (Need/Demand): 
The storm drainage system installed in the 1970’s as part of the Stuart Place Subdivision is no 

longer functioning as designed. Over the years, as lots have developed, and ownership has 
changed hands the drainage ditch providing conveyance from Stuart St NE to Sleater Kinney Rd 

NE has been filled in or modified and no longer provides a continuous flow path. This is a 
drainage facility that the county has ownership and maintenance responsibility for due to its 
age and previous work and repairs made in the past. During larger storm events the water now 
flows between homes and septic system drain fields near Vicki Ct NE. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Damage to private property due to localized 
flooding. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: N/A. 
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Cedar Flats Rd. @ Swift Creek - Culvert 
 

DESCRIPTION: Replace existing 30” 
concrete culvert with a new pre-cast 
slab bridge to relieve flooding and 
provide fish passage. 

 
LOCATION: Cedar Flats Road SW at 
Swift Creek, 3300’ northwest of 
Munson Road SW. Section 22 
Township 18 Range 3W 

 

 
 
 

 
JUSTIFICATION (Need/Demand): The existing culvert does not have the capacity to pass larger 
storms. Swift Creek has flooded Cedar Flats Road on average 1-2 times every year. The flooded 
road poses a risk to motorists and puts at risk the County road and right of way. In addition, 

Washington Department of Fish and Wildlife have identified this culvert as a barrier to fish 
passage per WDFW phone conversation and Thurston County Barrier Culvert Inventory 
prepared by WDFW. Fish present in Swift Creek are chinook, chum, and steelhead. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Continued flooding of Cedar Flats Road during 
major storms that will put motorists at risk, jeopardize the county road and right of way, and 
may impact private property. Each closure affects 20 residents. There will continue to be a 
blockage for fish migration. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Munson Rd @ Swift Creek Culvert Upgrade. This 
project should occur either at the same time or after the Munson Road project. 
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Lake Saint Clair Bridge Stormwater Retrofit 
 

DESCRIPTION: Proposal is to install a proprietary 
practice to provide enhanced phosphorus treatment 
to the runoff from the roadway. In addition to 
treatment, while the facility may not provide flow 
control, the inflow could be designed to take most of 
the flow and pass it through a pipe into Lake Saint 
Clair, which would help with the erosion that occurs 
on the northeast bank of the bridge. 
 
LOCATION: 5733 Lake Saint Clair Dr SE (approx.) 
 
 

JUSTIFICATION (Need/Demand): Lake Saint Clair is surrounded by older development built in 
the 60’s and 70’s prior to any stormwater management requirements. The County has received 
complaints from residents regarding flow barreling uncontrolled down the hill and over the side 
of the bridge into Lake Saint Clair. In addition to receiving no treatment, the water is eroding the 
banks around the bridge. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Continued erosion and potential flooding. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: None. 
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Woodland Creek Estates 

DESCRIPTION: Install a bioinfiltration swale 
with underdrain to treat stormwater runoff.  

LOCATION:  Lacey UGA, Woodland Creek 
Estates Subdivision located north of 15th 
Avenue NE in vicinity of N. Thurston High 

School. 

 

 

 

 

 

 

JUSTIFICATION (Need/Demand): 

This area is identified as one of the major sources of fecal coliform bacterial pollution to Woodland 
Creek which is passes through the northern part of the subdivision.  It will be subject to a project to 

convert septic systems to sewer in 2013.  The 1995 Woodland/Woodard Creek Basin Plan and the 
2006 TMDL study by the Washington State Department of Ecology have shown fecal coliform 
bacteria pollution in Woodland Creek.  

IMPLICATION OF NOT DOING THE PROJECT(S): Continuation of water quality impairment in 
Woodland Creek and Henderson Inlet that has contributed to closed shellfish harvesting areas.  An 
opportunity to tie this project with the sewer system installation will be lost. 

LINKS TO OTHER PROJECTS OR FACILITIES: Tanglewilde Retrofits. 
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    Albany Street Stormwater Pond Retrofit 

DESCRIPTION: Construct an infiltration 
pond on Albany St. SW and replace 
storm sewer pipe and catch basins in 
residential neighborhood to reduce 
localized flooding. 

 

LOCATION: Along Albany St. SW and 
102nd Ave. SW in Rochester. Section 
31 Township 16 Range 3W Quarter SE 
SE SS-1072 LT  

 

 

 

 

 

 

 

 

JUSTIFICATION (Need/Demand): The project is located in Rochester at the intersection of 
Littlerock Rd SW and Albany St SW and along 102nd Ave SW. Water Resources staff has been 

contacted repeatedly regarding localized flooding that occurs in the ditches along Albany St SW 
and partially floods the travel lane there and in residences along 102nd St SW. A storm sewer pipe 
carries water from the street and residences along 102nd St SW across a play field and empties 
into the ditch at the intersection of Albany St SW and Littlerock Rd SW. There is an outfall into a 
man-made ditch on the other side of Albany St SW, however, due to the flat nature of the site 
and problems with other culverts and pipes leading to the outfall, the water does not make it to 
the outfall. The proposed solution would construct an infiltration pond with a culvert under 
Albany St SW that would drain the ditch and allow an increase in the slope of the storm sewer 
pipe. This would allow more water to flow from the residential area and into the pond where it 
could be infiltrated. An overflow will be provided from the pond to the drainage ditch where the 
current outfall empties. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): On-going flooding to Albany St SW and 
residences along 102nd Ave SW. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a 
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CHAPTER 5 – TRANSPORTATION 

 

Thurston County is responsible for maintaining over 1,000 miles of roads and associated facilities 
and 109 bridges. The capital facilities program attempts to meet the demands as the population 
grows. 

 
Existing Inventory 
Thurston County’s roadway network is principally made up of County roads as well as state 
highways, such as I-5, SR 101, SR 8, SR 12, and SR 507, which provide intercity and interstate 
connections. Table 6-1 depicts the inventory of County roadways by functional classification. 

 
Table 5-1 Existing Transportation Facilities 

Facility Name Location Capacity or size (miles) 

Rural Minor Arterial County-Wide 14.467 

Rural Major Collector County-Wide 225.549 

Rural Minor Collector County-Wide 53.630 

Urban Principal Arterial County-Wide 7.308 

Urban Minor Arterial County-Wide 34.667 

Urban Collector County-Wide 17.901 

Bridges County-Wide 109 

Bike Lanes - As upgrades are made to any road above local access, paved shoulders are added which provide 
space for pedestrian and bicycle use. 

 
The County Public Works Transportation Division also maintains the following inventories: 

• Traffic Sign Inventory 

• Guardrail Inventory 

• Bridge Index (summary of bridge conditions) 
• Pavement Management Program (pavement condition survey) 

• Thurston County Barrier Culvert Inventory (fish passage) 
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Future Needs 
The Chapter 5 Transportation of the Thurston County Comprehensive Plan sets level of service 

(LOS) standards for county roads and associated facilities. The Six-Year Transportation 
Improvement Program (TIP) specifies the transportation capital program in accordance with the 
adopted Comprehensive Plan and provides descriptions of each project. 

 

Proposed Improvement Projects 
The county plans to expend approximately $89.8 million on transportation projects over the next 
six-year planning period. These projects are improvements or additions to transportation facilities 
such as roads, bridges, sidewalks, bike lanes, and other roadway features that have been 
prioritized to meet population demands and within the county budget. The categories below 
describe the types of projects to be completed. The TIP provides more details about each 
proposed project and can be found on the Public Works website. 

 
Bridge projects are typically selected by using the State of Washington Inventory of Bridges and 

Structures (SWIBS) database. The database analyzes the structural adequacy and safety of the 
bridge, its serviceability and functional obsolescence, and how essential it is for public use. The 
State Bridge Committee selects bridges based on the SWIBS criteria for available federal funding. 

 

Culvert Projects include those culverts that are in need of repair and/or replacement based upon 
condition, maintenance history and other criteria. 

 

Design Standard Providing greater lane width, improve roadway curves, slope flattening or 
increase load carrying capacity on new road construction projects. These does not typically do 
add lanes except as needed for safety or capacity at certain intersections. 

 

Fish Passage Enhancements that are fish passage barriers or deteriorating culverts are ranked in 
their order of benefits to salmonid using the Salmon and Steelhead Enhancement and 
Restoration (SSHEAR) metrology developed by Washington Department of Fish and Wildlife 

(WDFW). Other priority methods may be used to secure funding depending on the funding 
opportunities. 

 

Non-Motorized Improvements: Includes the construction of new sidewalks, crosswalks, safe 
routes to school, and accessibility improvements. 

 

Roadway Capacity improvements are those that assure transportation infrastructure is available 
to meet demand created by new development as required by the Growth Management Act. 

County concurrency projects include those not addressed by developers and primarily consist of 
projects identified as regional needs in the Thurston Regional Transportation Plan, 20-year 
Transportation Project List contained herein. 

 

Road Preservation considers the inventory of visual pavement distress/cracking, traffic volumes 
and other factors to rate the pavement. Asphalt overlays are considered a restoration to the 
roadway versus routine maintenance such as patching or liquid asphalt sealing of the pavement 
surface. 
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Safety Improvements includes a variety of investments that are intended to support the goals 

outlined in the Washington State Strategic Highway Safety Plan, Target Zero. These could include 
spot improvements such as turn lanes at an intersection or systemic investments made 
throughout the roadway network. This category also includes repair of compromised roadways 
where it is determined unsafe to use due to natural disaster, such as floods, mudslides, bank 
erosion. 

 
Programs include miscellaneous projects, studies, culverts and small bridge improvements and 
other more minor improvements. 
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Table 5-2 Transportation Proposed Projects and Funding 

REVENUES FOR PROJECTS               

Fund Source 2021 2022 2023 2024 2025 2026 6-Yr. Total 

County Roads Fund $7,640,780 $3,521,000 $6,684,150 $5,975,000 $5,579,000 $5,160,000 $34,559,930 

Transportation Improvement Board $2,489,207 $0 $5,285,500 $0 $0 $0 $7,774,707 

Transportation Impact Fees $1,000,000 $2,309,000 $0 $0 $0 $0 $3,309,000 

Washington State Dept. of Transportation $300,000 $0 $0 $0 $0 $0 $300,000 

Surface Transportation Program /  
Surface Transportation Block Grant Program $1,417,143 $735,000 $1,969,000 $3,199,000 $2,241,000 $0 $9,561,143 

Federal Bridge Replacement Fund (BRAC) $28,000 $0 $0 $0 $0 $0 $28,000 

Local City $480,000 $0 $0 $0 $0 $0 $480,000 

Highway Safety Improvement Program $198,000 $338,000 $180,000 $2,466,000 $54,000 $0 $3,236,000 

Rural Arterial Program $1,331,000 $0 $1,800,000 $0 $0 $0 $3,131,000 

Recreation and Conservation Office Grants $1,438,000 $0 $2,254,000 $0 $0 $0 $3,692,000 

Real Estate Excise Tax  $4,463,000 $2,837,000 $2,966,000 $2,000,000 $3,000,000 $3,000,000 $18,266,000 

Other (Developer, other agency, or bond) $270,797 $2,767,000 $493,350 $194,000 $0 $0 $3,725,147 

Park Impact Fees $0 $0 $0 $0 $0 $10,000 $10,000 

Safe Routes To School $0 $0 $900,000 0 $0 $0 $900,000 

Federal Highway Bicycle/Pedestrian Grant $0 $0 $819,000 0 $0 $0 $819,000 

TOTALS $21,055,927 $12,507,000 $23,351,000 $13,834,000 $10,874,000 $8,170,000 $89,791,927 

 

EXPENDITURES FOR PROJECTS                 

Project Name                                   
Fund Source 2021 2022 2023 2024 2025 2026 6-Yr. Total 

Mullen Rd Phase 1 (City of Lacey 
Limits to Carpenter Rd) 

TIB/TIF/Lacey/CR
F $4,544,787 $15,000         $4,559,787 

Yelm Hwy SE & Meridian Rd SE 
Intersection Improvement STP/CRF $2,000,000 $7,000         $2,007,000 

Vail Rd SE Improvements Phase 2 
(138th Ave SE to 153rd Ave SE) 

RAP/CRF $1,735,000 $10,000         $1,745,000 

188th and Moon Rd Intersection WSDOT $300,000           $300,000 

Carpenter Rd Barrier CRF $200,000           $200,000 
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2018 Highway Safety Improvement 
Program HSIP $50,000           $50,000 

Marvin Rd Upgrade Phase 2 
(Mullen Rd to 19th Ave) Dev $20,797           $20,797 

Reeder Road Bridge R-3 at Beaver 
Creek BRAC $28,000           $28,000 

Johnson Point Rd NE & Hawks 
Prairie Rd - Intersection 
Improvements TIF/Dev/STBG $125,000 $425,000 $240,000 $3,020,000 $7,000   $3,817,000 

Sargent Rd NW (US12 to Old Hwy 
99) TIF/CRF $100,000 $100,000         $200,000 

Yelm Hwy SE and Pacific Ave 
Pedestrian Improvements, Phase 1 STP/HSIP/CRF $149,000 $714,000 $46,000       $909,000 
Old Hwy 99 & Tilley Rd Intersection 

Improvements CRF $70,000           $70,000 
US 12 Urban Improvements (Old 

Hwy 99 to W. UGA Boundary) REET/TIF/Dev $400,000 $2,722,000         $3,122,000 
Marvin Rd Upgrade Phase 1 (22nd 
Ave to Pacific Ave) TIB/TIF/Dev/CRF $225,000 $3,367,000 $6,343,000 $10,000     $9,945,000 

Littlerock Rd SW and 113th Ave SE 
(Bridge & Intersection 

Improvements) 

TIF/STBG/Dev/C

RF $157,343 $100,000 $1,958,000 $450,000 $7,000   $2,672,343 
2024 Highway Safety Improvement 
Program HSIP/CRF $100,000 $100,000 $200,000 $2,740,000 $60,000   $3,200,000 

Carpenter Road Pedestrian 
Improvements - Regional 

Transition Center REET $350,000           $350,000 
Case Road Fish Barrier Removal REET $5,000           $5,000 

Gate Road Culvert Replacements REET $2,000,000 $5,000         $2,005,000 
Fish Passage Enhancement 

Program (through 2022) REET $710,000 $1,472,000         $2,182,000 
Latigo St. at Spurgeon Creek & 
Chehalis Western Trail REET/RCO $1,736,000 $10,000         $1,746,000 

Old Hwy 99 at Intersections of 
Sargent Rd and 201st Ave STBG/CRF   $210,000 $220,000 $564,000 $2,750,000 $10,000 $3,754,000 

French Rd NW Culvert 
Replacement REET/RCO     $2,920,000       $2,920,000 
Fish Passage Enhancement 

Program (2023-2026) REET     $1,000,000 $1,000,000 $1,000,000 $1,000,000 $4,000,000 
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Pleasant Glade Elementary 
Pedestrian Improvements SRTS/CRF     $1,000,000       $1,000,000 

Yelm Hwy SE Bridge Replacement 
(O-12) CRF           $50,000 $50,000 

Gate-Belmore Trail Development PIF           $10,000 $10,000 

Yelm Hwy SE and Pacific Ave Ped 
Improvements, Phase 2 Bic-Ped/CRF     $1,024,000       $1,024,000 
Country Club Drive at Green Cove 

Culvert Replacement REET/RCO     $300,000       $300,000 
113th Ave SE (SR 121/Tilley to 
McCorkle Rd) CRF           $10,000 $10,000 

McCorkle Rd SE (113th Ave to Old 
Hwy 99) CRF           $10,000 $10,000 

183rd Ave (US 12 to Old Hwy 99) RAP/CRF     $2,050,000       $2,050,000 
Road Preservation Program (2021-
2022) REET/CRF $6,000,000 $3,200,000         $9,200,000 

Road Preservation Program (2023-
2026) REET/CRF     $6,000,000 $6,000,000 $7,000,000 $7,000,000 $26,000,000 

Bridge Program CRF           $10,000 $10,000 

Culvert Program CRF           $10,000 $10,000 

Americans With Disability Act 
(ADA) Improvements (2021 - 2022) CRF $50,000 $50,000         $100,000 
Americans With Disability Act 

(ADA) Improvements (2023 - 2026) CRF     $50,000 $50,000 $50,000 $50,000 $200,000 
Thurston County Pedestrian and 

Bicycle Program CRF           $10,000 $10,000 

TOTALS   $21,055,927 $12,507,000 $23,351,000 $13,834,000 $10,874,000 $8,170,000 $89,791,927 

 
 Completed projects: 
Olympic View Pedestrian Improvements, 

Gate-Belmore Engineering Study 
 

Dropped projects:  
Mullen Road Overheight Warning 

Old Highway 99 Rural Capacity Project 
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Legend: 

Light grey shading, normal font - closeout project 

Medium grey shading, bold font - construction project 

Black shading, white font - engineering project 

 

Bic-Ped - Highway Bicycle-Pedestrian Grant 

BRAC - Federal Bridge Replacement Fund 

CRF - County Roads Fund 

HSIP - Highway Safety Improvement Program 

Local City 

Dev - Developer 

PIF - Park Impact Fees 

RAP - Rural Arterial Program 

RCO - Washington State Recreation and Conservation Office 

REET - Real Estate Excise Tax Second Quarter 

SRTS - Safe Routes to School 

STBG - Surface Transportation Block Grant 

STP - Surface Transportation Program 

TIB - Transportation Improvement Board 

TIF - Transportation Impact Fees 

WSDOT - WA Dept. of Transportation Direct Appropriation 
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CHAPTER 6 – COUNTY OWNED WATER AND SEWER SYSTEMS 
 

The county owns three water systems (Boston Harbor, Grand Mound, and Tamoshan) and 5 
sewer systems (Grand Mound, Boston Harbor, Tamoshan/Beverly Beach, Olympic View, and 
Woodland Creek Estates). Woodland Creek Estates Sanitary Sewer is located within the City of 
Lacey Urban Growth Area and is maintained by the City of Lacey. 

 

Table 6-1 Existing County Water and Sewer Inventory 

Facility Name Location # of Connections 1 

SEWER SYSTEMS 

Grand Mound Southwest 350 

Boston Harbor North 264 

Tamoshan / Beverly Beach Cooper Point 117 

Olympic View NW 27  

WATER SYSTEMS 

Grand Mound Southwest 388 

Boston Harbor North 280 

Tamoshan Cooper Point 95 

  1 One connection to a system can represent more than one Equivalent Residential Unit (ERU). Numbers do not include 
pending connections. 

 

Future Needs 
A sewer system level of service standard of capacity to provide sewer collection and wastewater 
treatment services and a water system level of service standard of capacity to provide domestic 
water and fire flow services for residential, commercial, and industrial uses measured in 
Equivalent Residential Units (ERU). The minimum ERU for rural is 900 cf/mo and urban is 700 
cf/mo. Additionally, sewer systems shall meet federal, state, and local permit requirements for 
receiving water standards, and water systems shall meet federal, state, and local drinking water 
standards. 

 
Based on project population growth several new infrastructure improvement projects in the 

Boston Harbor, Tamoshan and Grand Mound service areas are proposed as well as multiple 
additional projects to maintain the required level of service. 

 

Proposed Projects 
Improvement projects and associated facilities, totaling more than $11.6 million, are proposed 
over the six-year planning period to meet or maintain level of service. These costs would be paid 
for by utility revenue, Real Estate Excise Tax, and loans as shown in Table 6-2.
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Table 6-2 Water and Sewer Proposed Capital Projects and Funding 

 

REVENUES FOR PROJECTS                   

Fund Source     2021 2022 2023 2024 2025 2026 6-Yr. Total 

Water & Sewer Utility Rates     $792,543 $1,031,543 $2,619,000 $1,357,000 $1,451,000 $700,000 $7,951,086 

Real Estate Excise Tax     $619,457 $2,169,457     $55,000 $590,000 $3,433,914 

Loans/Grants         $40,000 $200,000     $240,000 

TOTALS     $1,412,000 $3,201,000 $2,659,000 $1,557,000 $1,506,000 $1,290,000 $11,625,000 

 

EXPENDITURES FOR PROJECTS   
              

  

Project Name                                   Fund Source Urban Growth Area 2021 2022 2023 2024 2025 2026 
6-Yr. Total 

Utilities Asset Management Plan REET/WSUR Rural Thurston County $50,000 $50,000         $100,000 
SCADA Control System 
Evaluation/Upgrades WSUR Rural Thurston County $50,000 $150,000         $200,000 

Tamoshan Water Treatment Unit 
Process Assessment/Upgrade REET Rural Thurston County $40,000 $140,000       

  
$180,000 

Tamoshan 63rd Ave AC Pipe 
Watermain Replacement 

L/G Rural Thurston County     $40,000 $200,000   
  

$240,000 

Tamoshan 2021-2022 Water 
Infrastructure Improvement 
Program WSUR Rural Thurston County $35,000 $30,000       

  
$65,000 

Tamoshan 2023-2026 Water 
Infrastructure Improvement 
Program WSUR Rural Thurston County     $85,000 $30,000 $135,000 $190,000 $440,000 

Tamoshan 2021-2022 Sewer 
Infrastructure Improvement 
Program WSUR Rural Thurston County $105,000 $105,000       

  
$210,000 

Tamoshan 2023-2026 Sewer 
Infrastructure Improvement 
Program WSUR Rural Thurston County     $120,000 $110,000 $180,000 $120,000 $530,000 
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Boston Harbor Wastewater 
Treatment Plant Generator 

Replacement REET/WSUR Rural Thurston County $366,000         

  

$366,000 

Boston Harbor Well 
REET Rural Thurston County         $55,000 $590,000 $645,000 

Boston Harbor 2021-2022 Water 
Infrastructure Improvement 
Program WSUR Rural Thurston County $60,000 $50,000       

  
$110,000 

Boston Harbor 2023-2026 Water 

Infrastructure Improvement 
Program WSUR Rural Thurston County     $185,000 $85,000 $50,000 $50,000 $370,000 

Boston Harbor 2021-2022 Sewer 
Infrastructure Improvement 
Program WSUR Rural Thurston County $100,000 $75,000       

  
$175,000 

Boston Harbor 2023-2026 Sewer 
Infrastructure Improvement 
Program WSUR Rural Thurston County     $60,000 $30,000 $70,000 $130,000 $290,000 

Olympic View 2021-2022 Sewer 
Infrastructure Improvement 
Program WSUR Rural Thurston County $10,000         

  
$10,000 

Olympic View 2023-2026 Sewer 
Infrastructure Improvement 
Program WSUR Rural Thurston County     $10,000   $10,000   $20,000 

Grand Mound Odor Mitigation at 
North Vac Station WSUR Grand Mound $20,000           $20,000 

Grand Mound Wastewater 
Treatment Plant Expansion for Class 
A Reclamation REET Grand Mound $200,000 $2,000,000         $2,200,000 

Grand Mound Clarifier No. 2 Rebuild 
and Recoating WSUR Grand Mound $120,000           $120,000 

Grand Mound New Water Sources WSUR Grand Mound $31,000 $156,000 $354,000 $752,000 $636,000   $1,929,000 

Grand Mound Wastewater 
Treatment Plant Second Oxidation 
Ditch WSUR Grand Mound   $250,000 $1,550,000       $1,800,000 

Grand Mound 2021-2022 Water 
Infrastructure Improvement 

Program WSUR Grand Mound $100,000 $100,000         $200,000 
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Grand Mound 2023-26 Water 
Infrastructure Improvement 

Program WSUR Grand Mound     $50,000 $50,000 $50,000 $110,000 $260,000 
Grand Mound 2021-2022 Sewer 

Infrastructure Improvement 
Program WSUR Grand Mound $125,000 $95,000         $220,000 
Grand Mound 2023-2026 Sewer 

Infrastructure Improvement 
Program WSUR Grand Mound     $205,000 $300,000 $320,000 $100,000 $925,000 

TOTALS     $1,412,000 $3,201,000 $2,659,000 $1,557,000 $1,506,000 $1,290,000 $11,625,000 

 

   
 

       
Legend:           

WSUR - Water & Sewer Utility Rates   
 

       

REET-Real Estate Excise Tax Second Quarter Funds   
 

       

L/G - Loans/Grants   
 

       
Light grey shading, normal font - closeout project  

 
   

  

 

 

 
Medium grey shading, bold font - construction 
project   

 

       
Black shading, white font - engineering project           
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Grand Mound System Scada Radio Control Upgrade 

 

DESCRIPTION: Radio SCADA system 
needs to be upgraded due to 
communication issues and equipment 
age. The Radio SCADA system will be 
updated to allow continued operation 
and compliance and will aid in ongoing 
system optimization. 

 
LOCATION: 20248 Grand Mound 
Way, Grand Mound WA. 

 
JUSTIFICATION(Need/Demand): 
Without proper communication and 
controls the system will not operate 
properly. 

 
 
 

IMPLICATION OF NOT DOING THE PROJECT(S): The regulatory agencies may impose 
operational violations, fines, and could impose a moratorium on growth to the area if 
the county does not take steps to maintain current level of service and comply with the 
operational permits. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a 
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Second Grand Mound Reservoir 
 

DESCRIPTION: Design and construct a second 
reservoir to meet future development demands 
and fire flows for emergency services. 

 
LOCATION: Grand Mound near the existing 

reservoir. 
 

JUSTIFICATION (Need/Demand): Increased 

demand for water service based on urban 
development and to improve the system capacity 
to meet fire flow demands. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 
Inability of utility to provide water connections to 
new customer and to provide adequate water 

pressure needed to meet fire protection needs. 

LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Grand Mound New Water Sources 
 

DESCRIPTION: Evaluation, land acquisition, 
and installation of future Wells #3 and #4 as 
new water sources. 

 
LOCATION: Pending final well 
siting evaluation. 

 
JUSTIFICATION (Need/Demand): This well 

site may be required to meet water system 
demand for the twenty- year planning 
horizon. 

 
 
 
 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Inadequate pump capacity to meet demand. 
Reduced economic activity in the Grand Mound. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Grand Mound Highway 99 to Highway 9 Sewer main 
extension/Grand Mound Water Main Extension. 
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Grand Mound Wastewater Treatment Plant 
Second Oxidation Ditch 

 
 

DESCRIPTION: Design and construct new 
oxidation ditch, new disinfection equipment, and 
related components. 

 
LOCATION: 20248 Grand Mound Way, 
Grand Mound WA. 

 
JUSTIFICATION (Need/Demand): Increased 
demand and regulatory compliance NPDES No. 
WA0042099. Growth in the Grand Mound UGA 
will require the WWTP to meet requirements of 
the NPDES permit. 

 

 

 

 

IMPLICATION OF NOT DOING THE PROJECT(S): 
Out of compliance with permit and Department of Ecology may levy violations, fines, and may 

impose a moratorium on growth to the area if the County does not comply with the NPDES 
permit of planning and scheduling for capital improvements to maintain capacity and achieve 
the effluent limitation of the permit. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Boston Harbor and Tamoshan 
Wastewater Treatment facility bio-solids disposal. 
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Grand Mound Wastewater Treatment Plant Expansion for Class A Reclamation 
 

DESCRIPTION: Expand plant capacity to 
produce Class A reclaimed water. This was 
a condition of water rights acquisition. The 
timing of the improvements is dependent 
on the use of the water rights. 

 
LOCATION: 20248 Grand Mound Way, 
Grand Mound, WA. 

 
JUSTIFICATION (Need/Demand): 
Regulatory compliance NPDES No. 
WA0042099. 

 
 
 
 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Department of Ecology may issue violations, levy 
fines, or impose a moratorium on growth to the area if compliance with the NPDES permit is not 
followed. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Grand Mound Waste Water Treatment Plant 
Second Oxidation Ditch. 
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Grand Mound Wastewater Treatment Plant 
Improvements 

 
 

DESCRIPTION: Assessment and repair 
of the existing clarifier units at the 
WWTP. 

 
LOCATION: 20248 Grand Mound 
Way, Grand Mound, WA. 

 
JUSTIFICATION (Need/Demand): 
Regulatory compliance NPDES No. 
WA0042099. 

 
IMPLICATION OF NOT DOING THE 
PROJECT(S): Department of 
Ecology may issue violations, levy fines, or 
impose a moratorium on growth to the area 
if compliance with the NPDES permit is not 

followed. 
 

LINKS TO OTHER PROJECTS OR FACILITIES:  
Grand Mound Waste Water Treatment Plant Second Oxidation Ditch. 
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Grand Mound Way Watermain Loop 
 

 
 

 
DESCRIPTION: Installation of a new water 

main along Grand Mound Way. 
 

LOCATION: New water main would be installed 

along Grand Mound Way from Old Highway 99 to 
the existing water treatment plant. 

 
JUSTIFICATION (Need/Demand): This would 
improve water flow reliability and improve water 
quality. In addition will improve fire flows within 
the service area. 

 
IMPLICATION OF NOT DOING THE PROJECT(S):    

Reduces water circulation, water quality and impacts 
fire flows. 

 
   LINKS TO OTHER PROJECTS OR FACILITIES:  
    n/a
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Grand Mound Vacuum System Program 
 

DESCRIPTION: Evaluation of the existing 
vacuum sewage collection stations and design 
of any recommended upgrades. 

 
LOCATION: 20248 Grand Mound Way, 

Grand Mound WA. 
 

JUTSIFICATION (Need/Demand): Increased 

demand and regulatory compliance NPDES No. 
WA0042099. Continued growth in the Grand 
Mound UGA and due to the age of the vacuum 
sewage collection system components, the system 
will need to be upgraded. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 

Department of Ecology may levy violations, fines, or impose a moratorium on growth if 
compliance with the NPDES permit is not maintained. 

 

LINKS TO OTHER PROJECTS OR FACILITIES: n/a



Appendix G – Six Year Capital Improvement Program 2021-2026  

79  

Grand Mound Sewer and Water Infrastructure Improvement Program 
 

DESCRIPTION: Development of a program to 
maintain and improve the existing water and 
sewer infrastructure (wells, pumps, piping, 
equipment, etc.). 

 
LOCATION: Grand Mound service area. 

 
JUSTIFICATION (Need/Demand): Increased 
demand and regulatory compliance NPDES No. 
WA0042099. Continued growth in the Grand 
Mound UGA and due to the age of the system. 

 

IMPLICATION OF NOT DOING THE PROJECT(S): 
Department of Ecology may levy violations, 
fines, or impose a moratorium on growth if 
compliance with the NPDES permit is not 
maintained. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Tamoshan Wastewater Treatment Plant and Pump System 
 

DESCRIPTION: Replace failing sewer lift 
station pump and motor. 

 
LOCATION: Beverly Beach Lift Station 

 

JUSTIFICATION (Need/Demand): The existing 
sewer pump is operating out of normal duty cycles 
due to the pump age and need for a replacement. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 
This lift station collects all the sewage from the 

Beverly Beach homeowners association and 
pumps it to the WWTP in Tamoshan. A violation 
could occur if the pump fails. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Tamoshan Water Treatment System 
 

DESCRIPTION: Provide filtration treatment to the 
current water system to meet DOH requirements. 

 

LOCATION: 2349 63rd NW. 
 

JUSTIFICATION (Need/Demand): The Tamoshan 
water treatment does not currently use filtration. 
Installation of a filtration system will ensure full 
year-round compliance with primary and 
secondary treatment standards. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 
Continue distributing water that may approach 
allowable limits for primary and secondary 

treatment limits. Regulatory agency may levy violations, fines, and impose additional conditions 

to the operating permit. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Tamoshan Sewer I & I Repair/Upgrades 

 

DESCRIPTION: Tamoshan/Beverly Beach sewer 
has high inflow and infiltration (I&I) of surface 
water during rain events that exceed the plant 
limitations. Assess the collection system for I&I 
and make repairs to limit I&I entering the WWTP. 

 

LOCATION: 2349 63rd Ave NW Sewer 
Collection System 

 
JUSTIFICATION (Need/Demand): I&I is limiting the 
WWTP treatment efficiency and capacity, 
increasing the ongoing operational costs, and may 
lead to potential exceedances of the operating 
permit conditions. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 
Department of Ecology may levy fines if the county does not take the steps to comply with the 
NPDES permit. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Tamoshan Generator Replacement 

 

DESCRIPTION: Replace existing generator 
and evaluate backup power alternatives. 

 
LOCATION: 2033 Beverly Beach Drive 

 
JUSTIFICATION (Need/Demand): Existing 
generator is beyond current life expectancy. 
Emergency backup power will continue to ensure 
reliable sewer service to the residents of Beverly 

Beach and will keep raw sewage from going into 
the bay in the event of a power outage. 

 

IMPLICATION OF NOT DOING THE PROJECT(S): 
Department of Ecology may levy fines if the county 

does not take the steps to comply with the NPDES permit. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Tamoshan Sewer and Water Infrastructure Improvement Program 

 

DESCRIPTION: Develop a sewer and water 

infrastructure program to maintain, repair, and 
replace failed and aging infrastructure. 

 
LOCATION: Tamoshan system wide. 

 
JUSTIFICATION (Need/Demand): The existing 

infrastructure was constructed over 20 years ago and 
is reaching its life expectancy. 

 

IMPLICATION OF NOT DOING THE PROJECT(S): The 
water and sewer system may experience periodic 
disruptions in service to customers, a decreased 
treatment capacity and efficiency, and potential 

violations of the operating permits, if infrastructure is not adequately maintained, repaired, 
and/or replaced prior to critical failure. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a 
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Boston Harbor Water Treatment System Upgrades 
 

DESCRIPTION: Upgrade the water 
treatment filtration process, install well 
source meters, and upgrade the generator 
power switch including a potential 
building expansion. 

 
LOCATION: Boston Harbor School Corner of 

Zangle and 73rd ave. NE. 

 
 
 

 
 
 
 

 
JUSTIFICATION (Need/Demand): The filter media needs to be replaced with high hydraulic 
loading rate filter media to insure year-round operation during peak water demand periods. The 
source wells need to be metered in accordance with a DOH permit requirement. The current 
backup generator needs to be hard-wired into the electrical panel for quick connection and 
startup during a power outage and potentially the building may need to be expanded to 
accommodate equipment storage. 

 
IMPLICATION OF NOT DOING THE PROJECT(S): Current operation requires bypassing the 

filtration process during peak water demand periods which increase the likelihood of a permit 
limit exceedance. The source metering is a requirement of DOH and could result in a potential 
violation of the permit if not installed. The current response time for bringing the backup 
generator and system online is limited by the lack of a permanent electrical connection and 
equipment storage space. Delays could result in a potential permit violation. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Boston Harbor Wastewater Treatment Plant Upgrades 
 

DESCRIPTION: Replace an outdated generator 
with newer more efficient model and conduct an 
electrical system upgrade to accommodate the 

new generator. 
 

LOCATION: Boston Harbor WWTP located at 7126 
Boston Harbor Road. 

 

 
 
 

 
 
 

 
JUSTIFICATION (Need/Demand): The existing generator was purchased used for this utility and 
has become outdated. Parts are no longer available, repairs are more frequent and costly, and 
the unit is not efficient compared with newer units. 

 

IMPLICATION OF NOT DOING THE PROJECT(S): 
Increased cost to operate the Boston Harbor wastewater plant and possible failure during a power 

loss. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Boston Harbor Sewer System Program  
DESCRIPTION: Repair or replacement of 

failed, failing and obsolete STEP system force 
main components. 

 

LOCATION: Boston Harbor School Corner of 

Zangle and 73rd Avenue NE. 
 

JUSTIFICATION (Need/Demand): Needed 
to maintain compliance with Ecology 
issued NPDES Permit and Health 
Department Regulations. Spill hazard and 
compliance issues. 

 
 

 
 
 

 

IMPLICATION OF NOT DOING THE PROJECT(S): 
Increased cost to operate the Boston Harbor sewer system due to incremental repairs and 
potential emergency callouts for breaks. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Boston Harbor Sewer & Water Infrastructure Improvement Program 
 

DESCRIPTION: Develop a sewer and water 
infrastructure program to maintain, repair, 
and replace failed and aging infrastructure. 

 
LOCATION: Boston Harbor entire service 
area. 

 
JUSTIFICATION (Need/Demand): 
The existing infrastructure was constructed 
is reaching or is already beyond its life 
expectancy. 

 
 
 
 
 
 
 

IMPLICATION OF NOT DOING THE PROJECT(S): The water and sewer system may experience 
periodic disruptions in service, a decreased treatment capacity and efficiency, and potential 
violations of the operating permits if infrastructure is not adequately maintained, repaired, and/or 
replaced prior to critical failure. 

 

LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Olympic View STEP Tank Repair/Replace  
 

DESCRIPTION: Repair or replacement of 
failed, failing and obsolete STEP system force 
main components. 

 
LOCATION: Olympic View service area. 

 
JUSTIFICATION (Need/Demand): Needed 
to maintain compliance with Ecology 

issued NPDES Permit and Health 
Department Regulations. 

 

 
 
 
 
 

 

IMPLICATION OF NOT DOING THE PROJECT(S): Increased cost to operate the 
Olympic View system due to incremental repairs and potential emergency callouts 
for breaks. Spill hazard and compliance issues. 

 

LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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Olympic View Drainfield and Filter System Program 
 

DESCRIPTION: Improve and expand 
community drainfield, modernize STEP Tank 
Pumps, Control Boxes, replace lids and 

construct new cover over electrical 
components. 

 
LOCATION Olympic View community, 

located on 85th Ave. NW. 
 
 
 
 
 

 
 
 

JUSTIFICATION (Need/Demand) The existing STEP systems were installed over 15 years ago. 
Portions of the collection system should be replaced due to the age and type of original pipe 
materials used. The drainfield soils and design are not ideal and would not be approved today. 

May be required to bring drainfield up to current standards to meet DOH required permit. 
 

IMPLICATION OF NOT DOING THE PROJECT(S): Increased cost to operate and maintain the 
Olympic View Utility 

 

LINKS TO OTHER PROJECTS OR FACILITIES: n/a
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CHAPTER 7 - GENERAL COUNTY GOVERNMENT FACILITIES 

The 2019 inventory of the general government facilities that serves the county is 811,409 sq. ft. This 
inventory is shown below. 

 
Table 7-1 Existing Inventory 

Facility Name Location Capacity or size 

Tilley Block Building Tilley Rd N/A 

 
Tilley Sand Shed 

 
Tilley Rd 

 
3,363 sq ft 

 

Tilley Bldg A-Administration 

 

Tilley Rd 

 

21,767 sq ft 

 
Tilley Bldg B-Traffic 

 
Tilley Rd 

 
12,619 sq ft 

 
Tilley Bldg C-Public Works 

 
Tilley Rd 

 
24,070 sq ft 

 
Tilley Bldg D-Storage 

 
Tilley Rd 

 
11,400 sq ft 

Tilley Bldg E-EOC Tilley Rd 11,619 sq ft 

 
Roads Littlerock Equip. Bldg. 

 
Littlerock 

 
936 sq. ft. 

 
Roads Rainier Equip. Bldg. 

 
Rainier 

 
2,100 sq. ft. 

 
Roads Rochester Equip. Bldg. 

 
Rochester 

 
2,100 sq. ft. 

 
Heritage Hall 

 
Fairground 

 
9,120 sq. ft 

 
Benoschek Building 

 
Fairground 

 
4,392 sq. ft 

 
Deck Building 

 
Fairground 

 
2,560 sq. ft 

 
Fir Building 

 
Fairground 

 
2,528 sq. ft 

 
Sharp Building 

 
Fairground 

 
2,528 sq. ft 
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Facility Name 

 
Location 

 
Capacity or size 

 
Craft and Hobby 

 
Fairground 

 
6,216 sq. ft 

Lake Building Fairground 3,200 sq. ft 

Food Court Fairground 2,800 sq. ft 

Deschutes Grange Fairground 912 sq. ft 

Restroom Buildings Fairground 1,702 sq. ft 

Caretakers 

Residence 

 
Fairground 

 
840 sq. ft. 

Exposition Hall Fairground 7,000 sq. ft. 

All sheds and booths Fairground 3,271 sq. ft. 

All Barns Fairground 48,600 sq. ft. 

Courthouse Bldg. 1 Olympia 45,421 sq. ft. 

 
Courthouse Bldg. 2 

 
Olympia 

35,914 sq. ft. Superior 

Ct.: 6 Ctrms. 

 
Courthouse Bldg. 3 

 
Olympia 

74,471 sq. ft. 

Jail: 266 beds Dist. 

Ct.: 3 Ctrms 

Courthouse Bldg. 4 Olympia 
 

17,622 sq. ft. 

Courthouse Bldg. 5 Olympia 22,000 sq. ft. 

Courthouse Bldg. 6 Olympia 9,050 sq.ft 

Evaluation and Treatment Center Olympia 20,050 sq. ft. 

Ferguson-Triage Tumwater 10,800 sq. ft. 

Ferguson-Work Release Tumwater 10,945 sq. ft. 
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Juvenile Justice Center 

 
 

Tumwater 

82,000 sq. ft. in 4 Ctrms.; 

Detention: 80 beds; 

Day Detention: 40-80 

Emergency Services Center Olympia 17,997 sq. ft 

 

Facility Name 

 

Location 

 

Capacity or size 

Public Health and Social Service 

Building 

 
Olympia 

 
25,836 sq. ft. 

Coroner Facility Tumwater 6,950 sq. ft. 

Thurston County Corrections 

Facility 
Tumwater 100,000 sq. ft. 

 
Elections 2905-29th Ave SW 

 
Tumwater 

 
10,770 sq. ft. 

Records Center Tumwater 10,000 sq. ft. 

Drug Court / Bristol Court Olympia 5,008 sq. ft 

Family Support Center Olympia 1,000 sq. ft. 

Sheriff Storage-New Market Tumwater 28,860 sq. ft. 

2500 Mottman Facilities 

Shop/Storage 
Olympia 11,200 sq. ft. 

 

Future Needs 

Chapter 6 of the Thurston County Comprehensive Plan does not contain level of service standards for 
general government facilities. Maintenance and Space Needs Assessment Plans inform the projects 
needed and prioritization, based on goals and polices supportive of providing safe, secure, accessible, 
and functional County facilities. 

 
Proposed Improvements 

Improvement and maintenance projects on general government facilities and sites over the six-year 
planning period total approximately $107 million as shown in table 7-2. General descriptions and 
location of the proposed projects can be found on pages below.  
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Table 7-2 General County Government Facilities Proposed Projects and Funding 

 

          

REVENUES FOR PROJECTS     2021 2022 2023 2024 2025 2026 6-Yr. Total 

Fund Source                   

Bond-Future     $500,000 $5,000,000 $51,000,000 $0 $0 $0 $56,500,000 

Real Estate Excise Tax     $3,650,000 $16,000,000 $0 $0 $0 $20,000,000 $39,650,000 

Central Service Building Reserve     $1,622,000 $1,160,000 $800,000 $700,000 $1,900,000 $700,000 $6,882,000 

Trial Court Improvement Fund     $0 $0 $0 $100,000 $0 $1,200,000 $1,300,000 

Grant     $1,500,000           $1,500,000 

Road Fund     $1,335,000 $0 $0 $0 $0 $0 $1,335,000 

TOTALS     $8,607,000 $22,160,000 $51,800,000 $800,000 $1,900,000 $21,900,000 $107,167,000 

 

EXPENDITURES FOR PROJECTS         2023 2024 2025 2026 6 Yr. Total 

Project Name                                   
Fund 

Source 
Urban Growth 

Area 
2021 2022           

Tilley Campus Sand & Material 
Shed CRF 

Rural Thurston 
County $1,080,000           $1,080,000 

Tilley South Parking Lot CRF 
Rural Thurston 

County $255,000           $255,000 

Bldg 5 Parking Lot CSRF Olympia UGA $150,000           $150,000 

Tilley Bld E HVAC improvements CSRF 
Rural Thurston 

County $150,000           $150,000 

Tilley Power System 
Improvements CSRF 

Rural Thurston 
County $147,000           $147,000 

Courthouse Building 3 Secured 
Entrance CSRF Olympia UGA $225,000 $10,000         $235,000 

County Wide Security 
Improvements REET 

Rural Thurston 
County $800,000           $800,000 

TCCF Roofing & Stucco Repair CSRF Tumwater UGA $350,000           $350,000 
Fairgrounds Bld Infrastructure 
Improvements REET Lacey UGA $250,000           $250,000 

TCCF Recreation Yard CSRF Tumwater UGA $200,000           $200,000 
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Jail Flex Unit Construction REET Tumwater UGA $2,500,000 $16,000,000 $6,000,000       $24,500,000 

Family and Juvenile Court 
Hydronic Repairs CSRF Tumwater UGA $50,000 $450,000         $500,000 

Bldg 6 Roof Repair CSRF Olympia UGA $50,000 $300,000         $350,000 

CSA Expansion Grant Tumwater UGA $1,500,000           $1,500,000 

Thurston County Courthouse 
Infastructure Upgrades BF Olympia UGA $500,000 $5,000,000 $45,000,000       $50,500,000 

TCCF IT Room AC Upgrades  CSRF Tumwater UGA   $50,000 $250,000       $300,000 

Bldg 4 Sewer Repair CSRF Olympia UGA   $50,000 $100,000       $150,000 

TCCF Camera Upgrade CSRF Tumwater UGA         $1,600,000   $1,600,000 

Family and Juvenile Court 
Improvements TCI Tumwater UGA           $1,200,000 $1,200,000 
Emergency Services Center Roof 

Replacement CSRF Olympia UGA       $400,000     $400,000 

Bldg 6 HVAC Replacement CSRF Olympia UGA           $400,000 $400,000 

Bldg 3 Courtroom Improvements TCI Olympia UGA       $100,000     $100,000 

Land Acquisition  REET Olympia UGA           $20,000,000 $20,000,000 

Tilley Pump House Improvements CSRF 
Rural Thurston 

County     $150,000       $150,000 

Bldg 4 Resource Room REET Olympia UGA 100,000      $100,000 

Major Maintenance  CSRF LOT Urban $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $1,800,000 

TOTALS     $8,607,000 $22,160,000 $51,800,000 $800,000 $1,900,000 $21,900,000 $107,167,000 

Light grey shading, normal font - 
closeout project          

Medium grey shading, bold font - construction project  

Black shading, white font - engineering project  

Legend: 

 

CRF - County Road Fund          

CSRF - County Service Building Reserve          

REET- Real Estate Excise Tax 

   

  
     

Grant - State Department of Commerce Long Term Behavioral 
Health Grant 
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TCI - Trial Court Improvement Fund           

   

 

       

           
This page left intentionally blank.
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Tilley Campus Sand & Material Storage (25567) 
 
DESCRIPTION: This project will construct a new sand and 
materiel storage structure large enough to meet the storage 
needs for roads maintenance for the road crews. Cutting, filling, 
and pavement to support the immediate infrastructure. Upgrade 

and/or add utilities to support materials storage structure. 
Removal of the existing material storage shed and restoration of 
the existing site consistent with planning and permitting 

authority requirements. 

JUSTIFICATION (Need/Demand): 
Project Scope-Public Work’s existing sand and materiel 
storage shed has been identified as being too        close to a 

wetland area. It is too small for anticipated operational needs 
and distant from other heavy equipment operations, resulting 
in inefficient operations and traffic safety   issues on site.      

LOCATION: 9605 Tilley Road South, Olympia, WA 98512. 

IMPLICATION OF NOT DOING THE PROJECT: Not proceeding will limit the ability of the County to meet its 
operational needs and puts the County at risk of a Storm Water Pollution Prevention Plan violation finding from 

the Department of Ecology. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Tilley Campus Traffic Safety Improvements. 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Appendix G – Six Year Capital Improvement Program 2021-2026 
  

98  

 

 

Tilley Campus South Parking Lot (25603)  
 

DESCRIPTION: 

This project will design and construct all elements of 
additional parking for current and future needs. Lighting, 
stormwater and other necessary infrastructure will be 
included to support the parking area. 

 
 
 

 
 

 
 

 

 
 
JUSTIFICATION (Need/Demand): 

The County is growing in population and this supports the additional work that needs to occur on County 
infrastructure that is the responsibility of the Public Works Department. This adds staff and their personal 
vehicles and County equipment and vehicles. 

In addition to Public Works, this site supports the activities of the ER&R department which provides vehicles 
and equipment acquisition and maintenance County wide. A large area of the existing parking spaces is 
allocated to support this County wide effort. 

 
LOCATION:9605 Tilley Road S, Olympia, WA 98502 
 
IMPLICATION OF NOT DOING THE PROJECT: 

Staff and County vehicles will not have parking to support the activities of the Public Works department, and 
the lack of additional parking could negatively impact the capacity of ER&R to support vehicle needs for the 
rest of the County. 

LINKS TO OTHER PROJECTS OR FACILITIES: Tilley Campus Sand & Materiel Storage, Tilley Campus Traffic Safety 
Improvements. 
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Building 5 Parking Lot (25595)                                                          

 

DESCRIPTION:  

This project is the removal of existing asphalt and 
replacement of new asphalt parking lot. 
 
JUSTIFICATION (Need/Demand):                                                          

Project scope-This project is the removal and replacement of 
the existing asphalt paving that has reached the end of its 
lifecycle. 
 
LOCATION: 2400 Evergreen Park Dr. SW, Olympia, WA 98502 

 

IMPLICATION OF NOT DOING THE PROJECT(S): Parking lot asphalt is in disrepair and is a trip hazard and could 
cause a litigation for the County. 

 

LINKS TO OTHER PROJECTS OR FACILITIES: N/A 
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Emergency Management Building E HVAC Improvements 

 

DESCRIPTION: 
 

 
The project will improve air handling equipment to limit 
smoke infiltration into the building. 

Project Scope – Modify the air handling equipment so that 
smoke from burning projects adjacent to the facility is 

filtered out of incoming air. This project will provide 
quality air for an essential county building. 

This project does not include replacement of the existing 
equipment. 

 

 
 
JUSTIFICATION (Need/Demand): 

This building and the essential activities that occur in this building must operate without impact from exterior 
events. It is located immediately adjacent to an area where burning is legally conducted at various times 
throughout the year. 

LOCATION:9521 Tilley Road S, Olympia, WA 98502 
IMPLICATION OF NOT DOING THE PROJECT: 

Staff will continue to be negatively impacted by the events occurring outside of the building that 

permeate the building air. Adjustments of the current equipment does not solve the condition. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: N/A 
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Tilley Power System Improvements (25539) 
 

DESCRIPTION: 

This project is for the installation of a new generator to run 
the brine and water system in the event of a power outage 
and the assessment of power need of ER&R shops. 

Project Scope – Purchase and install a new generator to run 
water systems and brine operations in the event of a power 
outage. And to assess power loads on existing infrastructure 
and determine the needs for existing tenants and their 
future expansion. 

 

 
 
 
 
LOCATION:9605 Tilley Road S, Olympia, WA 98502 
 
JUSTIFICATION (Need/Demand): The existing generator that is on site to run Tilley Campus emergency 
operations does not currently include the water or brining system. 

 

IMPLICATION OF NOT DOING THE PROJECT: Not doing the project could affect the ability of Public Works to 
run brining operations or have running water for the facility in the event of a power outage. 

LINKS TO OTHER PROJECTS OR FACILITIES: N/A 
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Courthouse Building #3 Secured Entrance (25584) 
 

DESCRIPTION: This project will potentially construct an 
expanded secured entry for Building #3, as recommended in 
the 2014 SNAP Study. 

 
 
JUSTIFICATION (Need/Demand): 

Project Scope- The Courthouse Campus was built in 1978 
and at that that time security and design needs were not 
the same as they are today. The entry and lobby area of 
Building 3 creates a choke point for security screening. This 
creates the possibility for a potential safety problem due to 
the confined area in which screening takes place.  

 

 

      LOCATION:2000 Lakeridge Dr. SW, Olympia, WA 98502 

      IMPLICATION OF NOT DOING THE PROJECT(S): 

If the entry is not changed it will continue to cause safety risks for both the public and the staff creating a 
very stressful environment. 

LINKS TO OTHER PROJECTS OR FACILITIES: Courthouse and Regional Administrative Building, Thurston 
County Courthouse Infrastructure Improvements, Building 3 Court Improvements 
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County-Wide Security Improvements (25571) 
 

DESCRIPTION: 
Develop a plan and projects to assess, improve and 
standardize critical security infrastructure throughout 

County facilities for workplace and public safety. 
 

Project Scope: Conduct the planning, design, installation, 
and configuration of standardized security systems and 
supporting infrastructure in order to meet needs of tenants 
at the following facilities in priority order: Courthouse 
Buildings 5 and 6; Emergency Services Center; Public 
Health Building; Family Justice Center; Fairgrounds, 
Coroner; Tilley Campus Buildings A through 
E. Conduct a needs assessment and develop a plan for 

proposed improvements. Identify viable funding 
resources. Determine sequence and timeline for 

improvements. Advise County leaders in reviewing and/or establishing supporting operational policies 

and procedures. Project components may include: 
• Door Access Control/Card Key Systems 
• Duress Alarms & Mass Notification Systems 
• Security Camera Systems 
• Intrusion Detection Systems 
• Minor Structural Modifications to Enhance Physical Security. 

 

LOCATION: County facilities at 2400 Evergreen Park Drive, 926 24th Way, 2703 Pacific Avenue, and 412 
Lilly Road in Olympia, 3054 Carpenter Road in Lacey, 2801 32nd Avenue in Tumwater, and 9605 Tilley 
Road in rural Thurston County. 

 
JUSTIFICATION (Need/Demand): County facilities security systems and infrastructure have been added ad 

hoc as resources could be identified. The result is an inconsistent and incomplete patchwork of aging 
systems, equipment, and technologies that fail to meet contemporary security needs. Security incidents 
and drills have shown the need for better security systems and infrastructure. A plan to deploy more 
integrated and standardized security tools across County facilities is needed to assure public and 

employee safety. In 2015, the County completed a study to evaluate security vulnerabilities of certain 
Courthouse buildings and recommend operational and/or system improvements. This has informed 
projects in 2016-18 to improve security for Buildings 1-4 at the Courthouse and will inform other County-

wide security improvements. 
 

IMPLICATION OF NOT DOING THE PROJECT: Continuing risk of injury or possible loss of life to employees and the 

public; continued financial losses and service disruptions due to thefts and vandalism. 
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Thurston County Correction Facility (TCCF) Roofing and Stucco Repair (25605)  
DESCRIPTION: 

Repairs to the current roof, flashing and stucco. This 
project would prevent further damage to the facility.  
 
JUSTIFICATION (Need/Demand): 
Project Scope – This project would include resealing roof 
penetrations and flashing along with adding downspouts 
to avoid water from running down the side of the facility.   

 

LOCATION: 3491 Ferguson St. SW, Tumwater, WA 98512 
 
IMPLICATION OF NOT DOING THE PROJECT(S): Without 
doing this project water will continue to penetrate the 
building, causing damage to the interior walls and ceiling of 

the facility.  
 

LINKS TO OTHER PROJECTS OR FACILITIES: TCCF Expansion Project, TCCF IT Room AC Upgrades, TCCF 

Recreation Yard, TCCF Recreation Yard 
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Fairgrounds Building Infrastructure Improvements (25560) 

 
DESCRIPTION: This project will make building infrastructure 
improvements at the Thurston County Fairgrounds and 

Events Center. 
 
JUSTIFICATION (Need/Demand): 
Project Scope- Some Fairgrounds and Events Center 
buildings, structures, and amenities are aging and/or 
limited in their usability. The County and Fair Boards 
intend to make capital improvements that will enhance 
the ability of the site to host more events and increase 
overall revenue. 
 
LOCATION: 3054 Carpenter Road SE, Lacey,  
WA 98503 
 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 

The Fairgrounds would not have an improvement to the site which would improve its operations and 
usage, as well as its ability to generate revenue. 

LINKS TO OTHER PROJECTS OR FACILITIES: N/A 
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Thurston County Correction Facility (TCCF) Recreation Yard (25607)  
 

DESCRIPTION: 
The Thurston County Correction Facility (TCCF) does 
not have a recreation yard for the female population, 
this project will create a recreation yard in the sally 
port area of the facility. 
JUSTIFICATION (Need/Demand): 
Project Scope – This project would create a fenced and 
roofed secured enclosure in the Sally Port with intercom 
and camera surveillance equipment that will run to the 
transfer station in the intake area for the TCCF. 

LOCATION: 3491 Ferguson St. SW, Tumwater, WA 98512 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 

Without doing the project the female population will not 
have proper treatment and puts the County at risk of legal action. 
 

LINKS TO OTHER PROJECTS OR FACILITIES: TCCF Expansion Project, TCCF IT Room Upgrades, TCCF Roofing & 
Stucco Repair, TCCF Recreation Yard 
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Carpenter Road Transition Center Site Development 

 
DESCRIPTION: 
Conduct the planning, design, and construction of 
infrastructure improvements to the site.  
 
JUSTIFICATION (Need/Demand): 

Project Scope – Thurston County needs a safe and secure 
site for individuals, to help transition back into everyday 
society 

LOCATION: 440 Carpenter Rd SE, Lacey, Wa. 98503 

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will limit the abilities the 
county has to help with the homeless 
population in the county.  

LINKS TO OTHER PROJECTS OR FACILITIES: N/A 
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Family Justice Center Hydronic Heating System Repair (25611) 

DESCRIPTION: 

 
This project would replace the current heating loop piping 
and hard lid ceiling. 
 
This will include the replacement of current grooved pipe 

connections with new welded in place pipe connections. Along 
with adding an accessible ceiling for future issues. We do not 
anticipate any redesign of the current system. 

 
JUSTIFICATION (Need/Demand): 
Project Scope- The current heating loop is failing, it is currently 
experiencing leaks due to the old connections failing, causing 

damage to existing ceiling and walls.  The areas of concern do 
not currently allow access to the heating loop piping.  

 

LOCATION:2801 32Nd Avenue SW, Tumwater, WA 98512 

IMPLICATION OF NOT DOING THE PROJECT(S): As the system continues to age more leaks will develop, 
continuing to cause more damage to the current facility. In the event of a major failure it would cause 
disruptions to the heating system for the courts and detention. 

 
LINKS TO OTHER PROJECTS OR FACILITIES: Family and Juvenile Court Improvements 
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Building 6 Roof Repair (25612) 
 

DESCRIPTION: 
This project is the removal of existing roofing and the 
replacement with new composition and PVC  
JUSTIFICATION (Need/Demand): 

Project Scope – The roofing both composition and 
torch down has reached the end of its useful life and 
needs to be replaced with new composition and PVC 
roofing and flashings. 

 LOCATION: 926 24th Way, Olympia, WA 98502  

 

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will put the facility in 

danger of water damage due to water 
penetrating the facility.  

LINKS TO OTHER PROJECTS OR FACILITIES:  
Public Defense Upgrades and the County Wide Security Upgrades, Building 6 HVAC Replacement 
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CSA Building Triage Expansion (25578)  
DESCRIPTION:  

This project is a six-bed expansion of the exiting 
Thurston -Mason County Mental Health Triage Center 
 
JUSTIFICATION (Need/Demand): 
Project Scope – The project is a 2,000 square foot, six 
bed expansion of the existing Thurston-Mason County 
Mental Health Triage Center.  It will be funded by a 
Department of Commerce grant. 

LOCATION: 3825 Ferguson St. SW, Tumwater, WA 98512 
 
IMPLICATION OF NOT DOING THE PROJECT(S): 

 Not doing the project will put pressure on the Thurston 
County Correctional Facility and will         

 limit the County’s ability to help public at large. 
 
LINKS TO OTHER PROJECTS OR FACILITIES: TCCF Expansion Project 
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Thurston County Courthouse Infrastructure Upgrades (25610) 

 
DESCRIPTION: 
The Building Condition Assessment completed by MENG analysis 
identified structure, equipment and systems that have exceeded 
their lifespan. They require major repair or replacement.  
JUSTIFICATION (Need/Demand): 

Project Scope – This project is needed to allow safe and 
continuous occupancy of the site, along with meeting the 
space needs of county departments. It also will assure that 
current safety rules and standards are met.  

LOCATION: 2000 Lakeridge Dr. SW, Olympia, WA 98502  

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will leave both staff and the 
public in a potentially unsafe and stressful 
environment. It also leaves the building systems at 

risk of catastrophic failure, which may make the buildings unusable until the systems are repaired.  

LINKS TO OTHER PROJECTS OR FACILITIES: Building 3 Courtroom Improvements, Building 3 Secured Entrance 
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Thurston County Correction Facility (TCCF) IT Room AC Upgrades (25609)  
 

DESCRIPTION: 
The project would include the replacement of the 
current cooling system for the date room 
 
JUSTIFICATION (Need/Demand): 
Project Scope – The current cooling system is at the end 

of its useful life and facing imminent failure.  

LOCATION: 3491 Ferguson St. SW, Tumwater, WA 98512 
 

 
 
IMPLICATION OF NOT DOING THE PROJECT(S): Failure to 
proceed with this project will lead to failure of the current 
cooling system. This will cause the IT equipment located in 

the room to overheat and fail. If failure of the equipment occurs, systems at the facility will be inoperable.  
 

LINKS TO OTHER PROJECTS OR FACILITIES: TCCF Expansion Project, TCCF Roofing & Stucco, TCCF Recreation 
Yard, TCCF Camera Upgrade 
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Courthouse Building #4 Sewer Improvement (25613) 

DESCRIPTION: This project will replace the existing incoming 
sewer line, with a new line to the current facility.  

 
JUSTIFICATION (Need/Demand): 

Project Scope – The existing sewer line is partially collapsed. 

Causing sewage to back up at times.  

LOCATION: 929 Lakeridge Dr. SW, Olympia, WA 98502 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will lead to failure of the 
current sewer line. When this occurs, there will be 
no bathroom facilities available for use on the site 
therefore not allowing the building to be occupied.  

 
LINKS TO OTHER PROJECTS OR FACILITIES: N/A 
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TCCF Camera System Upgrade(25F04)  
DESCRIPTION: 

This project would replace the current analog camera 
system with a new IP based camera system.  
 
JUSTIFICATION (Need/Demand): 
Project Scope – The current camera system is at the end 
of its lifespan. Procuring cameras and support for the 
current system has proven to be difficult. The camera 
system is an important piece to the operation of the 

facility, along with providing safety for the staff and 
inmates.  

LOCATION: 3491 Ferguson St. SW, Tumwater, WA 98512 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 

Not completing this project puts the operations & staff at a major risk if the current system fails and is not 
repairable.  
 
LINKS TO OTHER PROJECTS OR FACILITIES: TCCF Expansion Project, TCCF IT Room Upgrades, TCCF Roofing & 
Stucco Repair, TCCF Recreation Yard 
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Family Justice Center Space Improvements (25F07) 

 
DESCRIPTION:  
This project will potentially remodel a portion of the Family and 
Juvenile Justice Center for Tenants who occupy portions of the 
building. 
 
JUSTIFICATION (Need/Demand): 
Changes in operations will require evaluation of existing spaces 
to ensure the space available for emerging program needs. This 
is to provide funding for preliminary design to determine if 
existing space can accommodate those need. 

 

LOCATION: 2801 32Nd Avenue SW, Tumwater, WA 98512 

 
IMPLICATION OF NOT DOING THE PROJECT(S): 
Not doing this project may result in programs not operating as 

efficiently and safely as may be needed. 

LINKS TO OTHER PROJECTS OR FACILITIES: Family and Juvenile Court Hydronic Heating system repair 
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Building 6 Roof Repair (25612) 

 
DESCRIPTION: 
This project is the removal of existing roofing and the 
replacement with new composition and PVC  
JUSTIFICATION (Need/Demand): 

Project Scope – The roofing both composition and 
torch down has reached the end of its useful life and 
needs to be replaced with new composition and PVC 
roofing and flashings. 

 LOCATION: 926 24th Way, Olympia, WA 98502  

 

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will put the facility in 
danger of water damage due to water 
penetrating the facility.  

LINKS TO OTHER PROJECTS OR FACILITIES:  
Public Defense Upgrades and the County Wide Security Upgrades, Building 6 HVAC Replacement 

 
  



Appendix G – Six Year Capital Improvement Program 2021-2026 
  

117  

 
 

Building 6 HVAC Replacement(25F06) 
 
DESCRIPTION:  
This project is the removal and replacement of existing 
Heating Ventilation and Air Conditioning (HVAC) system at 
Building 6. 
JUSTIFICATION (Need/Demand): 

Project Scope – The existing system has reached the 

end of its practical life span; it is in a constant state of 
repair and the system is hard to get parts for.  The 
replacement system will be much more energy efficient 
than the existing system 

   

LOCATION: 926 24th Way, Olympia, WA 98502  

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will put system at risk of failure which could contribute to further damage 
to the building with possibility of plumbing system freezing in the winter.  

LINKS TO OTHER PROJECTS OR FACILITIES: Public Defense Upgrades and the County Wide Security Upgrades, 
Building 6 roof repairs 
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Courthouse Building #3 Courtroom Improvements (25F08) 

 
DESCRIPTION: 
Conduct the planning, design, and construction of 
restructured space in building 3. This project will conduct a 
needs assessment and develop a plan of proposed 
improvements to meet near term requirements for the courts. 
This includes design and construction of an additional 
Courtroom and relocation of various departments within 

District Court to allow more effective operation of District 
Court within Building 3. 
 

JUSTIFICATION (Need/Demand): 

Project Scope – District court needs another courtroom to 
meet demand. District court is also in need of a restructuring 

of their current office space to house the employees within the 
department. These projects can include any aspect of 

construction, heating, cooling, plumbing, electrical, and miscellaneous infrastructure to support the successful 
completion of the project. 

LOCATION: 2000 Lakeridge Dr. SW, Olympia, WA 98502 

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will limit the timeliness and levels of service that District Court is charged with 

providing under the law to the public and would potentially leave both staff and the public in a 
potentially unsafe and stressful environment. 

LINKS TO OTHER PROJECTS OR FACILITIES: Building 3 Secured Entrance, Thurston County Courthouse 
Infrastructure Improvements 
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Potential Property Purchase near Courthouse Campus(25F05) 
 

DESCRIPTION: 
Purchase of property near the current Courthouse Campus 

JUSTIFICATION (Need/Demand): 

Project Scope – This project represents the purchase of 
property near the current campus. This allows for the future 
expansion of the current campus as needed for courts or 
other departments.  

LOCATION: 2000 Lakeridge Dr. SW, Olympia, WA 98502  

 

 

 

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project will limit the ability for 

growth of the county departments. The current campus has a great need for more space.   

LINKS TO OTHER PROJECTS OR FACILITIES: Thurston County Courthouse Infrastructure Improvements.  
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Tilley Pump House Improvements (25605) 
 

DESCRIPTION: 

Design and install new equipment in the wellhouse that 
provides domestic water for activities on the Public Work 
site and must meet onsite operational need. 

Project Scope – This project will design and install new 

pumps, pressure tanks, and metering to ensure continued 
operation of the well. 

The project is not scoped to drilling a new well or 
improving the existing wellhouse. 

 
 
 
LOCATION: 9605 Tilley Road S, Olympia, WA 98502 
JUSTIFICATION (Need/Demand): 

The current equipment is in excess of 25 years old. The industry standard for replacement of this type of 

equipment is 15 to 20 years. Regular maintenance is performed on this equipment, but there are already 
indications of failure of the pressure tanks contained within the wellhouse. 

IMPLICATION OF NOT DOING THE PROJECT: 

If a planned project isn’t performed, it is likely one or more aspects of this equipment will fail at a time when 
it would significantly impact the operation of the Tilley Campus. It would be difficult to operate the Tilley 
Campus without a reliable source of domestic water. 

LINKS TO OTHER PROJECTS OR FACILITIES: N/A 

 
 

  



Appendix G – Six Year Capital Improvement Program 2021-2026 
  

121  

 

Courthouse Building #4 Resource Room (25615) 

 

DESCRIPTION: This project will add a resource room for released 
inmates to use for access to community resources.  
 
JUSTIFICATION (Need/Demand): 

Project Scope – This project will add an area for released 
inmates to access resources that they may otherwise not 
have access to.  

LOCATION: 929 Lakeridge Dr. SW, Olympia, WA 98502 

 

IMPLICATION OF NOT DOING THE PROJECT(S): 

Not doing this project may lead to inmates not 
having access to what is needed to help to 
transition back into society.  

LINKS TO OTHER PROJECTS OR FACILITIES: Building 4 Sewer Repairs 
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Major Maintenance - Special Projects (25999)  

DESCRIPTION: 

Plan and conduct miscellaneous facilities maintenance and 
repair projects in response to emergent life safety and 
operational needs or regulatory obligations. 
Upgrade or replace systems, structures, and equipment as 
the need arises to maintain current levels of use. 
JUSTIFICATION (Need/Demand): 

The 2016 Building Condition Assessment completed by MENG 

Analysis identified numerous systems, structures, and 
equipment at County facilities that have exceeded their 
useful life and will require repair and/or replacement due to 

debilitated condition. Many components are exhibiting some 
level of failure and are requiring stopgap repairs or 
replacement if stop-gap repairs are not successful. 

LOCATION: County facilities at 2000 Lakeridge Drive, 2400 
Evergreen Park Drive, 926 24th Way, 2703 Pacific Avenue, and 412 Lilly Road in Olympia, 3054 Carpenter Road 
in Lacey, 2801 32nd Avenue in Tumwater, and 9605 Tilley Road in rural Thurston County and other buildings as 
necessary. 

IMPLICATION OF NOT DOING THE PROJECT: 

Not including special projects in the plan would limit the County’s ability to address emergent, foreseeable 
needs, potentially disrupting vital County business operations. Failing to maintain buildings will cause 

accelerated decay and the eventual need for replacement. Failure to repair and renovate as well as failure to 
accommodate accessibility issues can place staff and the public at risk. 

LINKS TO OTHER PROJECTS OR FACILITIES:  
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CHAPTER 8 – FACILITIES OF OTHER PUBLIC ENTITIES 
 

Public facilities provided by other public entities in this section is provided for information only. The 
information is requested annually by Thurston County. The public entities listed are the most accurate 
source of up-to-date information on their capital facilities plans.  
 
Table 8-1 includes the major public facility improvements planned by school districts, fire 
districts/authorities, port districts and transit entities that responded to Thurston County's request for 
information. 

 
 

Table 8-1 Facilities of Other Public Entities 

Projects 
(Name and Location of Each Capital Project) 

6 Year Costs Funding Source (For 6 
year projects) 

Project Name Location 

Rainier School District #307 

 
Construction/modernizations 

 
207 Centre St. 

 
$1,000,000 

 
TBD 

Mechanical/Lighting Upgrades at High 
School 

 
308 Second St. 

 
$800,000 

 
TBD 

Rainier School District Total 
 

$1,800,000 
 

North Thurston School District #3 

 
New Construction 

 
Varies 

 
$10,000,000 

Bonds & voluntary 
mitigation 

 
Modernizations 

 
Varies 

 
$23,000,000 Bonds & state 

assistance 

Facility Upgrades / Asset 

preservation 
District wide $4,000,000 Bonds 

Temporary Classrooms purchase (5 per 
year) and relocation 

 
Varies 

 
$550,000 Bonds & voluntary 

mitigation 

North Thurston School District 

Total 

 
$37,550,000 
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Olympia School District 

 
Centennial Elementary School 
Modernization, Mini-Building of 10 
Classrooms, and New Field 

 

2637 45th Ave SE 
Olympia 

 
$31,100,970 

Bond Financing 
impact/mitigation 
fees 

 

  
McLane Elementary School 
Modernization and Mini-
Building of 10 Classrooms 

 
200 Delphi Rd. SW 

 
$29,338,575 

Bond Financing 
impact/ mitigation 
fees 

 

 

Roosevelt Elementary School 
Modernization, Mini-Building of 10 
Classrooms, and New Field 

 

1417 San Francisco 
Ave. NE 

 

$26,595,910 
Bond Financing 
impact/ mitigation 
fees 

Capital High School 
Modernization and JAMS 

Pathway 

 
2707 Conger Ave 
NW 

 
$37,985,256 

Bond Financing 
impact/ mitigation 

fees 

 
Olympia High School Addition and 
Portable Replacement 

 
1302 North Street SE 

 
$28,282,547 

Bond Financing 
impact/ mitigation 

fees 

Avanti High School Modernization & 
Relocation of District Administrative 
Center 

 
1113 Legion Way SE 

 
$17,718,048 

Bond Financing 
impact/ mitigation 
fees 

 
Small Works Roster Projects 

 
Various 

 
$43,874,781 

Secured local bonds 

and levy, impact / 
mitigation fees, and 
state match revenue 

 
Olympia School District Total 

  
$214,899,087 

 

 
 

Rochester School District #401 
 

Construction/Modernization/ 
Expansion 

Rochester High 
School 

 
$52,000,000 

Proposed bonds and 
state 

Site acquisition and 
development 

 
Various sites 

 
$3,000,000 

Proposed bonds and 
impact fees 

 

Temporary Classrooms & Safety 
Upgrades 

 

Various sites 

 

$8,000,000 
Mitigation and impact 
fees and capital project 
funds 
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Independence Park Upgrades 
 

Independence Park 
10140 Hwy 12 

 
$125,000 

Community 
Development Block 
Grant 

 

Rochester School District Total 
 

$63,000,000 
 

Tumwater School District #33 

 
Tumwater Hill Elementary Renovations 

 
3120 Ridgeview Loop SW 

 
$250,000 

Capital levy, bonds, 
grants 

New Alternative Learning Center  $100,000 Capital levy, bonds, grants 

New Elementary School #7 
 

To Be Determined 

 

$44,500,000 
Proposed 
bonds/state grant, 

impact fees 

New Market Skills Center – Major 
Renovations 

7299 New Market St. 
SW 

 
$9,000,000 

State grants and 
NMSC Capital 
Investment Funds 

Bush Middle School Renovations 2120 83rd Avenue SW $23,100,000 Proposed bonds/state 
grant 

Tumwater Middle School Renovations 6335 Littlerock Rd. SW 7,100,000 Proposed bonds/state grant 

Tumwater High School Renovations  
700 Israel Rd. SW 

 

$5,100,000 

 
Secured and 

proposed bonds 

Black Hills High School  
 

7741 Littlerock 
Rd. SW 

 
$5,100,000 

 
Secured and 
proposed bonds 

Various Small Projects  

 

 
 

Various Locations 

 
 

$33,140,000 

 
 
Secured bonds and 
capital levy; impact 
fees, grants  

Tumwater School District Total  $127,390,000  
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Yelm Community Schools District #2 

 

Southworth Elementary 
Replacement 

  
$43,075,000 Bond revenue/State 

Match 

Yelm Middle School 
Replacement 

  
$46,760,000  Bond revenue/State 

Match 

District Wide Safety 
Upgrades 

 
Various 

 
$16,384,000 Bond revenue 

Yelm High School Gym 

Roof Replacement 

 
$350,000 Impact Fees/General Fund Impact 

Fees/General Fund 

Lackamas Elementary 
Double Classroom 

Portable 

 
$300,000  

Relocate 2 Double 

Classroom Portables 
from Southworth to 
Fort Stevens 

 
$150,000 Impact Fees/General Fund 

District Wide Repairs 

(roofing/asphalt patch) 

 
$900,000 Impact Fees/General Fund 

Transportation Vacant Building 

Renovation 

 
$1,000,000 Impact Fees/General Fund 

Relocate Yelm Extension School 
 

$2,000,000 Impact Fees/General Fund 

Renovation of YCS Administrative Offices  $1,000,000 Impact Fees/General Fund 

 
Yelm Community Schools Total 

  
$111,919,000 

 

Griffin School District #324 

Perimeter Fencing for 
School 6530 33rd 

       Ave. NW 

$50,000 Capital Projects Fund 

Griffin School District 
Total 

 
$50,000 

 



Appendix G – Six Year Capital Improvement Program 2021-2026 
  

127  

 
 

West Thurston Regional Fire Authority 
 

 
No Capital Projects Reported 

   

South East Thurston Fire Authority 

Station #21 Remodel 708 Mill Road $750,000 Bond 

Station #22 Remodel 17213 153rd Ave. SE $750,000 Impact Fees 

Station #41 Upgrade 12506 133rd St. 
Rainier 

$1,500,000 
 

Impact Fees 

South East Thurston Fire 

Authority Total 

  

$3,000,000 

 

Fire District #5 & #9 McLane/Black Lake Fire Department 

 
No Capital Projects Reported 

   

Fire District #3 Lacey Fire Department 

 
New Station 34 

8407 Steilacoom Rd SE  
$8,000,000 

 
Bonds 

 
Station 33 Addition 

 
6500 Mullen Rd SE 

 
$1,500,000 

 
Bonds 

 
Repair Facility Additions 8447 Steilacoom Rd SE 

 
$1,500,000 

 
Bonds 

Fire District #3 Lacey Fire 
Department 

  
$11,000,000 

 

East Olympia Fire District #6 

Upgrade Fire Station #64 
Training Facility 

 

9530 Old Hwy 99 
 

$367,000 

 

Bond 

Fire District #6 Total  $367,000 Bond 
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Fire District #8, South Bay 
 

 3349 South Bay Rd. NE: 

District Training Center Phase III 
$ 25,000 Capital Facilities Revolving Account 

 

 5046 Boston Harbor Rd NE: 

Station 8-3 remodel 

TBD TBD 
 

 5501 63rd Ave NE: 

District resident program housing and 
Station 8-2 replacement 

TBD TBD 
 

 
 $ 25,000  

 

 
Fire District #12 

 

New Station 12-1 TBD $6,000,000,000 Bond 

Remodel Station 12-2 21249 Bucoda Hwy SE, 

Centralia 

$50,000 Bond 

Remodel Station 12-4 5405 Skookumchuck 

Rd SE, Tenino 

$100,000 Bond 

Fire District #12 Total  $6,150,000,000 Bond 

Fire District #16, Rochester 

No Capital Projects Reported 
   

Fire District #17, Bald Hills 

Station 17-1 Remodel 
16306 Bald Hill Rd. SE 

$ 300,000 To be Determined 

 
Station 17-2 Upgrades 

17701 Lawrence 
Lake Rd. SE 

To be 
Determined 

 
To be Determined 

New Station To be Determined $ 3,000,000 To be Determined 

Fire District #17 Total 
 

$ 3,300,000 
 

Port of Olympia (last received update 2013) 

 
Airport Projects 

 
Olympia Regional 
Airport 

 
$3,900,000 

 
Federal and State grants 
and local funds 
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Marina and Boatworks 

 

Swantown Marina 
and Boatworks 

 

$1,100,00 

Federal and State 

grants and Local 
funds 

 

 
Marine Terminal Projects Port Marine 

Terminal 

 
$2,000,000 Federal and State grants 

& Local Funds 

 
Environmental Program 

Various Port 
Properties 

 
$1,500,000 

Federal and State grants 
& Local Funds 

 
General Projects 

 
Various Properties 

 
$900,000 Local funds and third 

party reimbursements 

Cascade Pole Groundwater 
Treatment Plant 

Cascade Pole Site, 
Port Peninsula 

 
$500,000 Federal and State grants 

and local funds 

Port of Olympia Total 
 

$9,900,000 
 

Intercity Transit 

 
Facility expansion, enhancement, access, 

maintenance, equipment 

 
Service District 

 
$65,451,400 Secured and 

Estimated Federal 

Funding Sources 

Intercity Transit Total 
 

$65,451,400 
 

Public Utility District #1 

Multiple Water System Upgrades and 
Facility Replacements 

Unincorporated 
Thurston County 

 

$675,000 
 

Capital Project Fund 

Lew’s 81st Consolidation of Class B 

Water System into a Class A System 

 
Olympia, WA 

  
Completed 

Total Public Utility District #1 
 

$675,000 
 

 
 
 
Note: Some facilities of public entities are undergoing updates of their CFPs at the time of publication of this draft. The numbers and/or 
projects included in these tables may be updated based on information submitted to the County by these entities.  


